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1.0 EXECUTIVE SUMMARY

1.1 PURPOSE OF AAM

The United States Environmental Protection Agency (USEPA) prepared this Engineering
Evaluation/Cost Analysis (AAM) Report regarding the Quivira Tronox Mine Site (Quivira
Mines, or the Site) near Gallup, New Mexico, in the Navajo Nation. The purpose of this AAM is
to evaluate alternatives to address human and ecological health risks at the Site. In this
document, “the Site” is defined as CR-1 and CR-1E, and the Kerr McGee Ponds (Figure 1).

1.2  SITE CHARACTERIZATION

The Quivira Tronox Church Rock #1 Mine Site (CR-1) and the Quivira Tronox Church Rock
#1 East Mine Site (CR-1E) were leased for underground mining operations between about 1972
and 1986. A third leased site, Quivira Tronox Church Rock # 2 Mine Site (CR-2) was about

1.5 miles northwest of CR-1, but CR-2 was never developed, and an investigation found no
evidence of environmental impacts from mining there. The mines at CR-1 and CR-1E are on
Navajo Nation lands, approximately 20 miles northeast of the City of Gallup, New Mexico
(Figure 1). Access to the area is via New Mexico Highway 566. The Navajo Nation Chapters of
Coyote Canyon, Nahodishgish, Standing Rock, Pinedale, and Church Rock intersect nearby.
Shafts were sunk at CR-1 and CR-1E, and ore was extracted from approximately 1,800 feet
below ground surface (bgs).

Except for remnants of former mine operations and reclamation, the Site currently is
undeveloped, although livestock grazing occasionally occurs on both CR-1 and CR-1E. Land use
in the area is mainly low-density, single-family residential and open grazing, with some
gathering of traditional plants and herbs. Several residences are within about 0.5 mile of CR-1 or
CR-1E. Continuation of current land uses is expected for the foreseeable future. Nearby residents
and livestock could be exposed to contaminants at the Site via incidental ingestion of soil,
external radiation from contaminants, inhalation of fugitive dusts, and/or meat and plant
consumption.

In November 2014, the U.S. District Court for the Southern District of New York approved a
settlement agreement to resolve fraudulent conveyance claims against Kerr-McGee Corporation
(Kerr-McGee) and related subsidiaries of Anadarko Petroleum Corporation. Included in the
settlement were funds for assessment and remediation of the Quivira Tronox Mine.

1.3 REMOVAL ACTION OBJECTIVES
The main objectives of this removal action are to:

e Prevent exposure to soil containing contaminants at levels above background
concentrations and above concentrations that would pose an unacceptable risk to human
health with residential use and traditional Navajo lifeways outside of any potential
capped area.

e Prevent exposure to soil containing contaminants at levels above background
concentrations and above concentrations that would pose an unacceptable risk to human

Contract No. EP-59-17-03, Task Order 0016 1
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health with traditional Navajo lifeways on any potential capped area. This may include
exposures during activities such as livestock grazing, hunting, and plant gathering
and use.

e Prevent exposure to soil containing contaminant levels above background concentrations
and above concentrations that would pose an unacceptable risk to plants, animals, and
other ecological receptors.

e Prevent migration to groundwater of contaminants at levels above background
concentrations and above concentrations that pose an unacceptable risk to human health.

e Prevent off-site migration of contaminants at levels above background concentrations and
at concentrations that could pose a risk to human health or the environment.

Options to be analyzed include response actions that would allow unrestricted residential and
Navajo lifeways use, as well as response actions that would include land use restrictions limiting
residential use and uncontrolled grazing on portions of the Site. The intent of the response action
is to address the surface and subsurface contaminated soils/debris at CR-1 and CR-1E.

1.4 IDENTIFICATION OF REMOVAL ACTION ALTERNATIVES

The following response alternatives were considered as part of this AAM. Alternative 4 is still
under development pending finalization of a regional repository location. Each alternative was
evaluated against the criteria of effectiveness, implementability, and cost.

Alternative 1: No Action.
Alternative 2: Consolidate and Cap All Waste at CR-1.
Alternative 3: Consolidate and Cap All Waste Separately at CR-1 and CR-1E.

Alternative 4: Reprocess or Dispose of All Mine Waste Off Site at a Licensed/Permitted
Facility.

1.5 ANALYSIS OF REMOVAL ACTION ALTERNATIVES

The alternatives were evaluated according to the criteria of effectiveness, implementability,
and cost.

Effectiveness

After site restoration and revegetation, the Site would be suitable for unrestricted residential and
grazing use under Alternative 4. Under Alternatives 2 and 3, unrestricted residential use would
be allowed at the Site except for restrictions within portions of the Site occupied by the
repository(ies) and where waste would have been removed. Nearby residents and future on-site
visitors would be protected under all alternatives except Alternative 1 (No Action). Grazing use
may or may not be limited under Alternatives 2 and 3 based on (1) whether over-grazing occurs,
facilitating erosion or negatively affecting vegetation; and (2) cover maintenance requirements.

Contract No. EP-59-17-03, Task Order 0016 2
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Except for the No Action alternative, all the alternatives would protect human health and
the environment.

Alternatives 2, 3, and 4 all comply with applicable or relevant and appropriate requirements
(ARARs) and are equal under this criterion. ARARSs pertain only to actual response actions and
are not applicable to Alternative 1.

Short-term effectiveness is rated good under Alternatives 2 and 3, based on less handling and
transportation of contaminated material than under Alternative 4 and shorter time for completion.
Short-term effectiveness is rated poor to very poor under Alternative 4 because all the soil must
be excavated and loaded in trucks, with a high number of trucks driving through Navajo
communities to transport the waste. Alternative 4 also poses increased risks of injury to workers,
of traffic accidents, and of increased carbon footprint.

Alternative 4 is rated very good for long-term effectiveness because the waste would be managed
at a geologically stable location away from communities. Alternatives 2 and 3 are rated good for
long-term effectiveness and permanence. Although waste would be managed in an engineered
capped area, under each of these alternatives, maintenance of the cover would be required.

Implementability

All alternatives except Alternative 1 (No Action) are implementable via conventional techniques,
materials, and labor. Alternatives 2 and 3 are rated good for implementability because the local
construction would require no permits, but would necessitate the most stakeholder engagement
for on-Navajo Nation repositories. Alternative 4 is rated good to very good because managing
waste at a licensed facility is well established but would require permits for hauling.

Cost

In evaluations of cost, alternatives with higher costs have lower cost ratings. Costs under
Alternative 4 are rated poor to very poor. The least costly and highest-rated alternatives are
Alternatives 2 and 3.

Exhibit 1 below summarizes the ratings for effectiveness, implementability, and cost for
each alternative.

1.6 - RECOMMENDED REMOVAL ALTERNATIVE (OMITTED IN AN AAM)

Input from the communities, Navajo Nation, State of New Mexico, and other stakeholders may
include information not considered by USEPA in this AAM, and may change the ratings of the
Alternatives with respect to one another. This document is a draft and does not select a preferred
alternative. USEPA will select an alternative for the final action after considering input from the
communities, Navajo Nation, the State of New Mexico, and other stakeholders.

Contract No. EP-S$9-17-03, Task Order 0016 3
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Exhibit 1. Summary of Alternative Ratings

Alternative Effectiveness Implementability | Cost Rating
. Short-Term: Very Good
1 No Action Long-Term: Very Poor Very Good Very Good
Consolidate and Cap All Short-Term: Good
2 Waste at CR-1 Long-Term: Good Good Good
Consolidate and Cap all )
3 Waste Separately at CR-1 i};zrt:;Zﬁ: gggg Good Average
and CR-1E g-hem:
4 E;ZZ::SC/)?S\II);?;?Z?H Short-Term: Poor to Very Poor Good to Very Poor to Very
Long-Term: Very Good Good Poor

Licensed/Permitted Facility
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2.0 SITE CHARACTERIZATION

Multiple investigations have occurred to characterize the Site (CR-1, CR-1E, and the Kerr
McGee Ponds). CR-2, previously addressed, is not included in this AAM.

2.1  SITE DESCRIPTION AND BACKGROUND

The Quivira Mines are on Navajo Nation lands, approximately 20 miles northeast of the City of
Gallup, New Mexico (Figure 1). Access to the area is via Highway 566. The Navajo Nation
Chapters of Coyote Canyon, Nahodishgish, Standing Rock, Pinedale, and Church Rock are
nearby. The Site description is based in part on the Quivira Mines Expanded Site Screening
Report (Weston Solutions, Inc. [Weston] 2010), the Phase 2 Removal Evaluation Work Plan for
CR-1 and CR-1E (SENES Consultants Limited [SENES] 2010), and the Removal Site
Evaluation (RSE) Report regarding CR-1 and CR-1E (SENES 2011). Additional information
about the nearby Northeast Church Rock (NECR) Mine and United Nuclear Corporation (UNC)
Mill was obtained from the NECR Mine Site Assessment (Montgomery Watson Harza [MWH]
2003), the NECR AAM (USEPA 2009a), the UNC Superfund Site Surface Soil Operable Unit
Proposed Plan (USEPA 2012a), and the UNC Superfund Site Record of Decision (USEPA
2013).

CR-1

CR-1 includes a former industrial area, a waste rock area, and a former pond area (Figure 2).
Geographic coordinates at the center of CR-1 are 35° 39' 55.6" latitude and -108° 30' 3.5"
longitude. CR-1 is along Red Water Pond Road, north of New Mexico Route 566. CR-1
encompasses a surface area of 42 acres, with approximately 6.4 million square feet of
underground workings extending toward the CR-1E mine (Weston 2010). The industrial area is
defined by the portion of CR-1 where industrial buildings and ancillary structures were located.

The buildings have been razed and the area graded. According to the Phase 2 Removal
Evaluation Work Plan for CR-1 and CR-1E (SENES 2010), uranium ore was hoisted to surface
at CR-1 via a shaft and temporarily stockpiled prior to truck haulage to the Quivira Ambrosia
Lake milling operation. A number of surface structures existed during the operating years,
including a shaft collar and head frame, ventilation raises, and ore stockpile area; office, hoist
house, maintenance shops, and warehousing complex; mobile equipment repair shop; fuel and oil
storage facilities; main electrical transformer and switch gear; explosive storage area; and
internal roads and water drainage to divert water from the waste areas and rock storage areas
(SENES 2010).

The waste rock pile is on the western and southern portion of CR-1, adjacent to Red Water Pond
Road to the west and Unnamed Arroyo #2 to the south (Figure 2). The waste rock pile has a

30- to 40-foot face that is generally sloped 3H:1V. Most of the waste rock material within the
stockpile is fine-grained—fine to medium sand with little to no coarse sand or gravel.

A water production well, installed at approximately 1,800 feet bgs, was used to dewater the mine
workings during operations (USEPA 2010b). Mine water was pumped to the surface and
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discharged to a series of nine holding ponds for settling of solids and treatment prior to release
into the Unnamed Arroyo #2.

CR-1E

The former industrial area is the portion of CR-1E previously occupied by industrial buildings
and ancillary structures. The buildings were razed at closeout of operations, and most of the area
has been covered with soil and rock. Two small, soil-covered waste rock stockpiles only slightly
above grade in height are in the north-central portion of CR-1E. Most of the waste rock material
within the stockpile is fine to medium sand with little to no coarse sand or gravel. The former
pond area is a small area where historical aerial photographs depict construction and use of a
sediment pond in the mining operations. Locations of CR-2 and Quivira Vent Holes 1 through 4
are shown on Figure 1.

Kerr McGee Ponds

In early 2017, USEPA became aware that Kerr-McGee had operated a sediment pond and an ore
storage area on land leased from the State of New Mexico approximately 2,000 feet south of
CR-1E (Figure 4). In addition, office space and a training facility had been located nearby.
Reportedly, the various work areas were closed when the state transferred the land at the mill to
UNC. Preliminary assessment work during summer 2017 indicated presence of elevated gamma
activity in surface soils.

2.1.1 Type of Mine and Operational Status

The surface estate of the Quivira Mines is owned by the United States in trust for the Navajo
Nation, and is part of the Navajo Nation Reservation (USEPA 2012a). The land was leased for
mining from the Bureau of Indian Affairs (BIA) as owner of the mineral estate under the Navajo
Tribal Uranium Leases 14-0-0603-9987 (CR-1) and 14-20-0603-9988 (CR-1E). Kerr-McGee
conducted exploration and development of CR-1 and CR-1E from the late 1960s into early 1986
(SENES 2010). Kerr-McGee and then its subsidiary, Kerr-McGee Nuclear, which later changed
its name to the Quivira Mining Corporation, began development of the mines in 1974 and
produced ore from approximately 1974 until 1986 (CR-1) and from 1976 until 1985 (CR-1E).
Kerr-McGee also operated a sediment pond and an ore storage area on land leased from the State
of New Mexico approximately 2,000 feet south of CR-1E. Quivira Mining Company surrendered
the leased properties in February 1987. Quivira Mining Company was subsequently sold to the
predecessor company of Rio Algom Mining LLC (RAML) in 1988 (SENES 2011).

Atomic Energy Commission records indicate production of 3,139,784 pounds of uranium
(triurantum octoxide [U30g]) from the CR-1 mine, and 1,447,463 pounds of UzOg from the
CR-1E mine during operation (Weston 2010). Uranium ore from the mines was processed at the
Quivira Mining Corporation’s Ambrosia Lake Mill approximately 50 miles to the east, north of
Grants, New Mexico.

2.1.2 Regulatory History

Following cessation of operations at CR-1 and CR-1E in 1985 or 1986, the sediment ponds were
scraped and filled, and wastes were consolidated at one location at each leased site. The wastes
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(mainly waste rock and low-grade ore) were capped with 6 to 12 inches of fill material. Erosion
and a general lack of maintenance have degraded the CR-1 cap. At CR-1, the wastes are in
stockpiles as high as 50 feet above the original grade, with steep slopes along the margins.
Estimated volume of the CR-1 waste pile and former sediment ponds is 810,000 cubic yards
(cy). Wastes at CR-1E are below the surrounding land grade (rather than in an above grade pile),
and erosion is not significant. Estimated volume of waste at CR-1E including the waste rock,
former pond, and industrial and step-out areas is approximately 103,000 cy.

Between 2010 and 2018, contaminated soils were removed from Red Water Pond Road and from
around five former ventilation shaft locations (Vent Hole 1 through Vent Hole 5), and were
consolidated onto the CR-1 waste pile. The vents had been capped with 4-foot-thick concrete
pads when the mines were closed, and the caps were left in place. In addition to soeil removal,
RAML and USEPA have reconstructed portions of Red Water Pond Road, and USEPA repaired
the bridge near the CR-1 waste pile.

The nature and extent of the contamination at CR-1 and CR-1E were delineated via gamma scans
and soil sampling and analysis. Based on results of the scans and from the samples, most of the
waste is within the fenced areas at CR-1, and CR-1E. Based on results of the human and
ecological risk assessments of the Site, the contaminants of concern (COCs) are arsenic and
uranium and its decay products, including radium-226 (Ra-226). The risk assessment considered
exposures for a Navajo traditional lifestyle, and established action levels of 2.0 picocuries per
gram (pCi/g) for Ra-226, 16 milligrams per kilogram (mg/kg) for uranium, and 4.5 mg/kg
(background) for arsenic. However, these action levels are being reevaluated, and updates to
them will appear in a future version of this document.

The estimated total volume of soil containing COC concentrations exceeding action levels is
913,000 cy.

2.1.3 Site Features and Landscape

CR-1 is along Red Water Pond Road on the northern side of an arroyo at the base of a mesa, as
shown on Figure 2. CR-1 previously was reclaimed after mining. Current features there include
a large, covered waste pile that abuts the sandstone of the mesa to the north, with the former
ponds area to the east. The pile and ponds areas are fenced.

Another reclaimed waste pile at CR-1E is 3,000 feet east of CR-1 (Figure 3). The pile is
bounded by Pipeline Canyon Road and an arroyo to the east, and pushes up against sandstone
cliffs on the north and west.

The Kerr McGee Ponds (Figure 4) are within a flat fenced area on an alluvial terrace in Pipeline
Canyon approximately 0.5 mile south of CR-1E.

2.1.4 Geology and Hydrology
Geology

CR-1 and CR-1E lie in the Church Rock Mining District of the Grants Uranium Belt within the
San Juan Geologic Basin. The San Juan Basin encompasses over 26,000 square miles of a bowl-
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shaped depression of sedimentary rock ranging in age from approximately 2 million to

570 million years old. The sedimentary rock layers within the San Juan Basin dip (slope down)
toward the center of the basin from the highlands at the margins. Older sedimentary rocks are
exposed at the margins of the basin and are successively overlain by younger layers of rock
toward the center (Brister and Hoffman 2002).

Sedimentary deposition occurred through cycles of marine, coastal, and nonmarine deposition
from approximately 330 million to 2 million years ago (Pennsylvanian through Tertiary periods).
The oldest of the sedimentary deposits consist of limestone, shale, sandstone, and gypsum of the
Pennsylvanian and Permian formations, and serve as fractured groundwater aquifers in the Zuni
uplift region east of Gallup. The Pennsylvanian and Permian rocks are overlain by non-marine
sandstone, siltstone, and mudstone of the Chinle Group and the Rock Point Formation, and
cross-bedded layers of sand in the Middle Jurassic Entrada Sandstone (Brister and Hoffman
2002).

The Entrada Sandstone is overlain by the Morrison Formation deposited during the Late Jurassic
period (approximately 145 million years ago). The Morrison is one of several well-known
uranium-bearing rock units in the Church Rock Mining Districts (Brister and Hoffman 2002).
Three members of the Morrison Formation are in the Site area:

¢ Brushy Basin (youngest) consists of mudstone formed from volcanic ash falls.

e Westwater Canyon consists principally of medium- to coarse-grained, arkosic sandstones
interbedded with mudstone units of variable thicknesses.

e Recapture (oldest) consists of grayish-red siltstone and claystone.

At CR-1, the uranium ore was mined primarily from the Westwater Canyon Sandstone. Uranium
mineralization within the Westwater Canyon Sandstone occurs as both tabular and roll-type deposits.

After deposition of the Morrison Formation during the Late Jurassic period, no sediments were
preserved in the San Juan Basin until the Late Cretaceous rocks including the Dakota Sandstone,
Mancos Shale, and Gallup Sandstone. The Dakota Formation consists of fine- to medium-grained,
well-sorted sandstone with siltstone and shale interbeds (Hilpert 1963). The Mancos Shale
Formation consists primarily of shale, and the upper 200 feet of the Mancos Shale is interbedded
with the Lower Gallup Sandstone of the Mesa Verde Group (Canonie Environmental 1988). The
Mancos Shale is a regional groundwater confining unit. The Gallup Formation occurs as the Lower
Gallup Sandstone and the Upper Gallup Sandstone, and contains the first (uppermost) local
bedrock groundwater. The upper Cretaceous Crevasse Canyon Formation is within the Mesa Verde
Group and overlies and interfingers with the Gallup Sandstone. It is composed of silty shale,
laminated siltstone, sandstone with a clay matrix, coal, shaly siltstone, and silty sandstone.
Alluvium overlies the sedimentary bedrock.

Surface geology differs at each of the areas discussed in this AAM. CR-1 surface geology
consists of the Crevasse Canyon Formation. The CR-1E and Kerr McGee Ponds surface
geologies consist of the Mulatto Tongue of Mancos Shale. However, the Kerr McGee Pond
Area is on fluvially deposited Quaternary alluvium that overlies Mulatto Tongue of Mancos
Shale. Therefore, each of these sites has a different surface geology, and each of these geologies
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has a different background. A map of these units is on Figure SA. Background for each of these
sites has not yet been established.

Hydrology

Groundwater and surface water are two main sources of water in the Church Rock Mining
District. The main water-bearing strata in the Church Rock Mining District, from shallowest to
deepest, are the alluvial deposits, the Upper Gallup Sandstone, the Lower Gallup Sandstone,
Dakota Sandstone, and the Westwater Canyon Sandstone (Figure 5B). Because of the northeast
dip of the rock units, each of these strata outcrops along the Pipeline Canyon Arroyo. Aquifer
recharge occurs primarily as rainfall infiltrates the shallow subsurface into the alluvial
groundwater that moves southwesterly, following the same slope as the ground surface contours.
Alluvial groundwater is transmitted to the underlying water-bearing strata at contacts between
the strata and alluvium. Groundwater in the water-bearing strata generally flows northeast
following the regional dip of the bedrock strata. A potentiometric surface map of the Upper
Gallup Sandstone in the Church Rock Mine District shows a northeast flow direction following
the regional dip (USEPA 2010a).

The main uranium-bearing rock unit (Morrison Formation) includes the water-bearing Westwater
Canyon Sandstone. Depth to groundwater in the Westwater Canyon Sandstone is approximately
1,500 to 1,800 feet bgs. No shaft construction records are available pertaining to the Quivira
mine; however, such records are available regarding the nearby NECR site. According to the
drilling log for one nearby NECR mine shaft constructed in 1968 and 1969, the first encounter
with groundwater occurred at approximately 400 feet bgs in the lower portion of the Upper
Gallup Sandstone (MWH 2003). Inflow of water from this formation amounted to 30 to

50 gallons per minute (gpm). The mine shaft drilling logs indicate no encounter with
groundwater again until the Dakota Sandstone at the base of the Mancos Shale. Groundwater
inflows from the Dakota Sandstone were 800 gpm, and inflows from the Westwater Canyon
Sandstone were 1,500 to 2,000 gpm (MWH 2003).

The local communities rely on municipal water provided by the Navajo Nation with only limited
groundwater use as stock water. However, a large quantity of mine water was extracted from the
Westwater Canyon Sandstone to allow access to ore during mining operations at the NECR and
Quivira mines. This process introduced oxygen and temporarily changed the aquifer conditions
around the ore rock from anaerobic to aerobic, which can oxidize and mobilize uranium. After
mining operations ceased, groundwater around the ore returned to the original anaerobic
oxidation state. In addition, disposal of waste rock occurred in mine shafts and stopes during
mine closure. Extracted groundwater was discharged via a series of ponds to surface water in
Pipeline Canyon Arroyo. The surface water, in turn, recharged the groundwater in alluvium and
the Upper and Lower Gallup Formations. The U.S. Geological Survey estimates that over the
period of operations of the NECR and Quivira mines, a total of approximately 600 tons of
uranium was released into the Pipeline Canyon Arroyo from the mine water discharges alone
(Engineering/Remediation Resources Group, Inc. [EERG] 2011). Estimates for aquifer recharge
from mine water discharged to the Pipeline Canyon Arroyo were 4,000 cubic feet per day to the
alluvium and 32,000 cubic feet per day to the Upper and Lower Gallup Sandstone aquifers
(Raymond and Conrad 1982). Discharge of mine water containing oxidized metals affected the
quality of water in the local aquifer used for stock watering.
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While the non-time-critical removal action focuses on solids, impacts on groundwater have been
identified at the downstream but up dip UNC Mill site. No groundwater samples have been
collected at CR-1 and CR-1E. In summary:

¢ Groundwater with an estimated 600 tons of uranium was extracted from the Westwater
Canyon Sandstone and discharged to the Pipeline Canyon Arroyo during mining
operations at the NECR and Quivira mines. Discharge would have contributed to aquifer
recharge in the alluvium, Upper Gallop Sandstone, and Lower Gallup Sandstone (Figure
5B).

e UNC Mill operated unlined tailings disposal cells adjacent to the Pipeline Canyon Arroyo
where an estimated 820 million gallons of acidic mine water and sludge was discharged
and allowed to evaporate or seep into groundwater (EERG 2011).

e Previous groundwater investigations at UNC Mill found the alluvial sediments in the
Pipeline Canyon Arroyo impacted by historical tailings seepage, with detections in
historical alluvium groundwater of Ra-226 and radium-228 (Ra-228) at concentrations up
to 5.78 picocuries per liter (pCi/L) (EERG 2011).

e Upper Gallup Sandstone groundwater investigations associated with the UNC Mill
included sampling for uranium, Ra-226, and Ra-228, with results indicating
concentrations of these chemicals in the groundwater at less than federal safe drinking
water levels (EERG 2011).

e Immediately following cessation of mining, water quality at the Westwater Canyon
Sandstone Aquifer decreased, with elevated uranium concentrations occurring in the
UNC Mill well. Since then, the initial post-mining concentrations detected in samples
have declined to below federal levels.

Most precipitation occurs from July to October as monsoon thunderstorms. The annual
evaporation rate is nearly five times the precipitation rate; consequently, most streams in the area
are ephemeral or have flowing water only during storms or rapid snow-melt (USEPA 2007c).
The dry conditions and high-intensity rains cause quick saturation of the surface soils, preventing
precipitation from penetrating deeper. As a result, intense rainfall drives surface flow into
canyon washes, generating short-term and fast-moving streams. These streams produce arroyos
that cut through the sedimentary bedrock in the canyons, and erode sediments that are
transported downstream to be deposited as alluvium. The alluvium in the canyons and on valley
floors consists of fine-grained sand with interbedded silty clay layers. The alluvium directly
overlies sedimentary bedrock and aids in transfer of surface water through the shallow
groundwater zone in the alluvium to the deeper sedimentary bedrock aquifers (Figure 5B).

A series of arroyos exist throughout the Site. CR-1 is physically separated from the NECR mine
site and the residences on Red Water Pond Road to the south by Unnamed Arroyo #2 that runs
along the southern boundary of CR-1 (Figure 2). Unnamed Arroyo #2 drains approximately
3,100 acres west and north of CR-1 that includes CR-2 on the mesa above the Site. The width of
Unnamed Arroyo #2 typically ranges from 15 to 35 feet with sidewalls 10 to 15 feet high.
Abutting the southern side of CR-1, the arroyo drains from west to east and flattens out to a flood
plain near its junction with the Pipeline Canyon Arroyo, south of CR-1.
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The Pipeline Canyon Arroyo is immediately southeast of CR-1E (Figure 3). The width of the
Pipeline Canyon Arroyo typically ranges from 15 to 25 feet with sidewalls 10 to 25 feet high.
This arroyo drains from northeast to southwest and flattens out to a flood plain near its junction
with Unnamed Arroyo #2, south of CR-1. When surface water runoff occurs, the flow direction
is from northwest to southeast along unnamed arroyos and into the Pipeline Canyon Arroyo.

While uranium mining in the area began in the 1950s, National Pollutant Discharge Elimination
Systems (NPDES) permits were not obtained until 1973 for NECR mine and until 1974 for
Quivira mine. Prior to acquisition of these NPDES permits, groundwater extracted from the
Westwater Canyon Sandstone was discharged directly into unnamed arroyos that merged into the
Pipeline Canyon Arroyo. The permits set the maximum uranium concentration at 2 milligrams
per liter and dissolved Ra-226 at 30 pCi/L (subsequently lowered in 1977 to 3.3 pCi/L). Both
NECR and Quivira mines used settling ponds followed by ion-exchange to meet the NPDES
permit requirements. Concentrations of uranium and Ra-226 in discharges from both mines
frequently exceeded the permit limits during the mine discharge permit period (EERG 2011).

Surface water discharge in the unnamed and Pipeline Canyon arroyos has been highly ephemeral
since mine operations ceased and discharge of extracted groundwater terminated. As a result, no
surface water samples have been collected.

2.1.5 Land Use and Populations

The Site is in a sparsely vegetated area of shrubs, grasses, and forbs mixed with Pinyon-juniper
forests. At some places, the underbrush is predominately sage and snakeweed, while at others,
heavily grazed areas of bare ground are prevalent. Current surrounding land use includes
agricultural grazing (for livestock such as sheep, cattle, and horses). Navajo families may collect
pinyon nuts, herbs, and plants from the surrounding area for food, medicinal, and ceremonial
purposes (USEPA 2009a).

Diné Natural Law (1 Navajo Nation code Sections 201-206) declares and teaches the following:
“These natural laws declare and teach that:

e The four sacred elements of life, air, light/fire, water, and earth/pollen in all their forms
must be respected, honored, and protected, for they sustain life; and

e The six sacred mountains, Sisnaajini, Tsoodzil, Dook’0’0osliid, Dibe Nitsaa, Dzil
Na’oodihi, Dzil Th’ool’1’1, and all the attendant mountains must be respected, honored,
and protected, for they, as leaders, are the foundation of the Navajo Nation; and

e All creation, from Mother Earth and Father Sky to the animals, those who live in water,
those who fly, and plant life have their own laws and have rights and freedoms to exist;
and

e The Diné have the sacred obligation and duty to respect, preserve, and protect all that was
provided, for we were designated as the steward for these relatives through our use of the
sacred gifts of language and thinking; and
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e Mother Earth and Father Sky is part of us as the Diné, and the Diné is part of Mother
Earth and Father Sky; the Diné must treat this sacred bond with love and respect without
exerting dominance for we do not own our mother or father; and

e The rights and freedoms of the people to the use of the sacred elements of life as
mentioned above and to the use of land, natural resources, sacred sites, and other living
beings must be accomplished through the proper protocol of respect and offering, and
these practices must be protected and preserved, for they are the foundation of our
spiritual ceremonies and the Diné lifeway; and

e It is the duty and responsibility of the Diné to protect and preserve the beauty of the
natural world for future generations.”

According to information conveyed in the 2006 Red Water Pond Road and Pipeline Canyon
Road Residents’ Resolution, more than 50 Navajo families live in the Red Water Pond Road area
of the Coyote Canyon Chapter and the Pipeline Canyon Road area of the Standing Rock Chapter.
Figure 6 shows approximate locations of the Red Water Pond Road Community area and the
Pipeline Canyon Road Community area as described in a 2012 History through Pictures (Red
Water Pond Road Community Association and Southwest Research and Information Center
2012). The nearest residences are approximately 700 feet south of CR-1 and 300 feet north of
CR-1E. No public or commercial buildings are within 0.5 mile of the Site. The nearest urban
populations are concentrated in Gallup and Church Rock. Gallup is approximately 20 miles from
the Site, and had an estimated population of approximately 21,899 in April of 2020 (U.S. Census
Bureau [USCB] 2021). Church Rock is approximately 12 miles from the Site, and has a
population of approximately 1,100 (USCB 2015b).

Additionally, a water line easement runs through Unnamed Arroyo #2 and CR-1, and El Paso
Natural Gas has an easement that runs through CR-1E. El Paso Natural Gas has an
approximately 35-foot-wide easement for pipelines where it is adjacent to Pipeline Canyon
Road.

2.1.6 Sensitive Ecosystems

No evaluations of ecological resources specific to CR-1, CR-1E, or the Kerr McGee Ponds have
occurred. However, baseline biological monitoring for the Environmental Impact Statement
(EIS) for the nearby NECR mine identified six vegetative communities in the area: bottomland,
grassland, pinon-juniper, reclaimed areas, rock, and shrubland. The EIS also listed 13 federal,
state, and Navajo-listed animal species known to inhabit the area, all but two of which were
birds. The EIS identified three plant species of concern that are known to or could inhabit the
area, including Naturita milk-vetch, Sivinski’s fleabane, and Zuni fleabane. No aquatic
environments have been documented at the Site (NRC 2020).

2.1.7 Meteorology and Climate

Climate at the Site is semi-arid with a high annual net pan evaporation rate of 54 inches per year.
The nearby City of Gallup receives an average annual rainfall of 11 inches (USEPA 2009a).
Wind during 11 months of the year typically originates from the southwest, and in the month of
August, originates predominantly from the south. Winter and summer average temperatures are
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29 and 68 degrees Fahrenheit, respectively (USEPA 2009a). Extreme heat in the summer
(100 degrees Fahrenheit) and cold in the winter (-34 degrees Fahrenheit) can occur.

2.2  PREVIOUS RECLAMATION AND REMOVAL ACTIONS

Multiple previous removal activities have occurred on or adjacent to the Site. Previous removal
activities are summarized in the subsections below.

Initial Mine Reclamation

The Quivira Mining Company submitted an Abandonment and Reclamation Plan to the U.S.
Department of the Interior Bureau of Land Management (BLM) in January 1987. Records indicate
that the mine had been placed in standby mode on January 31, 1985. The Abandonment and
Reclamation Plan was reviewed by BLM, Navajo Tribal Government, and BIA as part of the
Department of Interior’s trust responsibilities, and was approved by BLM. BLM issued a Finding of
No Significant Impact and a final Record of Decision on September 5, 1990, that allowed
reclamation of CR-1 and CR-1E in accordance with the stipulated conditions (SENES 2010).

The reclamation plan specified removals of mine dewatering pumps; mine equipment including
hoists, compressors, headframes, and generators; buildings; and foundations. Sediments from the
mine water ponds were to be excavated and placed in shafts and ventilation raises. Pond
sediments and waste rock were to be deposited in these underground openings. Grizzlies (steel
barricades) were to be placed over all shaft openings, monitored for 1 year for subsidence, and
backfilled as needed. These mining openings were then to be capped with a 4-foot-thick concrete
caps. Final land reclamation including reseeding to the native landscape was to occur. Mine
waste piles and all disturbed areas were to be covered with a minimum of 1 foot of topsoil and
reseeded with a seed mixture recommended by BIA for the Church Rock area. Based on
topography and lithology, some fill material may have been excavated from CR-2 and
transported to CR-1 for use as cap material as part of closure activities. Ventilation borehole
foundations supporting the casing walls were to remain in place, but surface ventilation fans,
transformers, switches, ductwork, electrical cables, and fences were to be removed from the
borehole areas (SENES 2010). No clear record of execution of this work is available, but current
conditions indicate this work was completed.

It is unclear what actions, if any, occurred to close and remove the former Kerr McGee Ponds at
the UNC Mill site (Figure 1). At a minimum, the ponds appear to have been filled to match the
surrounding grade. CR-1E hosted similar structures (that is, ponds and a shaft), but on a much
smaller scale. The abandonment and reclamation document specified requirements for CR-1E in
the same manner as for CR-1 (SENES 2010).

Time-Critical Removal Action, 2010

In 2010, USEPA issued an action memorandum for a time-critical removal action (TCRA) to
address the risks associated with soil contamination at the Site (USEPA 2010b). In fall 2010,
RAML completed the following under an Administrative Order on Consent with USEPA:

e Performed cultural resource surveys of the mines
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e Repaired fences to keep people and livestock off the Site
e (Graded and seeded the western slope of the waste rock pile at CR-1

e Applied a soil tackifier to portions of the mine’s access road and Red Water Pond Road
near the entrance to CR-1

e Installed sediment control structures in the eastern, southern, and western portions of CR-1

e Applied chip seal paving to Red Water Pond Road from the turnoff at Route 566 up to
the bridge

e Began sample collection from the mine areas, the arroyos, and nearby property to
delineate the Site for the RSE.

Red Water Pond Road Time-Critical Removal Action, 2012

On August 8, 2012, USEPA issued RAML a Unilateral Administrative Order and Statement of
Work for the Red Water Pond Road Removal Action (USEPA 2012b), followed by an Action
Memorandum for the TCRA on August 21, 2012 (USEPA 2012¢). The removal action took
place in fall 2012 with USEPA and the Navajo Nation Environmental Protection Agency
(NNEPA) overseeing the work. RAML completed the following work as documented in the Red
Water Pond Road Removal Action Report (Conestoga Rovers and Associates Ltd. [CRA] and
SENES 2013):

e [Excavated and removed soils containing concentrations of Ra-226 exceeding 2.24 pCi/g
along Red Water Pond Road and within adjacent areas (to the fence line on either side of
the road) from Route 566 to Unnamed Arroyo #2

e [Excavated and removed some soils from Red Water Pond Road and adjacent areas
between Unnamed Arroyo #2 and the existing cattle guard west of the CR-1 entrance
(some excavation and re-grading, but corrective actions at this section did not meet
cleanup objectives)

e Placed excavated materials onto the waste rock stockpile at CR-1

e Reconstructed the road and shoulder area between Route 566 and Unnamed Arroyo #2,
including some wear surface placement on the Red Water Pond Road between Unnamed
Arroyo #2 and the entrance to CR-1

e Revegetated disturbed areas.

During the removal action, RAML excavated and removed approximately 17,374 cy of material
that was placed on top of the CR-1 waste rock area. Excavated material was placed in 12-inch-
thick compacted lifts on the CR-1 storage area, which were subsequently sloped, covered with
3,570 cy of imported fill material, and revegetated. The relocated material was graded so that the
slopes of the waste stockpile area did not exceed 4H:1V (CRA and SENES 2013).

Confirmation sampling results indicated successful remediation of the roadway and shoulders,
and Ra-226 concentrations below the action level in soil within and along the road between
Route 566 and Unnamed Arroyo #2. The abutments to the Red Water Pond Road Bridge were
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not remediated as part of this action because of concerns over compromising the bridge, arroyo
stability, and physical safety issues working on and near the bridge (CRA and SENES 2013).

Quivira Vent Shaft Removal Activities, 2017

In summer and fall 2017, USEPA conducted removal operations at five ventilation shafts—
excavating approximately 10,300 cy of soil from areas surrounding the vent shafts and placing that
soil on top of the CR-1 waste rock pile. Residual contaminants remain immediately adjacent to the
concrete vent shaft caps. Based on time and budget constraints, not all contaminated material with
Ra-226 concentrations above the stipulated action level of 2.0 pCi/g was excavated from Vent
Shafts 2, 3, and 5. However, the remaining residual waste at these locations was within 3 to 10 feet
bgs, and was capped with a minimum of 3 feet of clean fill material. Excavation of residual
contaminated soil (estimated volume as much as 500 cy) may be necessary at Vent Shafts 2, 3, and
5. This volume is small enough to include in any alternative without affecting the analysis, and
therefore is not addressed as a separate cost in this AAM. Additional details are available in the
Quivira Tronox Mine Removal Action Report for Quivira Vent Holes 1 through 5, Navajo Nation,
McKinley County, New Mexico (Weston 2019b).

Cleanup Activities at the Adjacent Northeast Church Rock Mine

UNC is the responsible party for the NECR mine site. In 2007, USEPA issued two TCRA Action
Memorandums to address soil contamination at residences near the NECR site (USEPA 2007a,
b). The objective was to remove soil around the structures to achieve a cleanup goal of 2.24
pCi/g for Ra-226. Approximately 6,500 cy of soil was excavated, stockpiled, and taken by UNC
to a licensed off-site disposal facility. The areas around the homes were restored with clean
backfill (USEPA 2009b, 2011a).

In response to a 2009 TCRA Action Memorandum (USEPA 2009b), approximately 109,800 cy
of soil was removed from Step Out Area #1 north of the NECR mine site (Figure 6) between
August 2009 and May 2010. Excavated soil was placed in a soil consolidation area within the
NECR mine site and covered with a minimum of 6 inches of soil on the top of the pile, and a
minimum of 12 inches on the slopes (MWH 2010, USEPA 2011a).

In a2011 TCRA Action Memorandum (USEPA 2011a), USEPA directed removal of contaminated
soil from the Eastern Drainage Area (Figure 6). During fall 2012, UNC and its contractors
removed approximately 32,000 cy of impacted soils from the East Drainage Area and an unnamed
arroyo immediately downgradient of the NECR mine. Excavated soil was placed in a soil
consolidation area within the NECR mine site and covered with 6 inches of soil (MWH 2013).

In a 2011 non-TCRA Action Memorandum (USEPA 2011b), USEPA directed removal of
approximately 871,000 cy of waste material from the NECR mine site and placement of this
waste at the UNC Mill Facility. UNC has completed the design for this action. However, because
the waste will be placed at the mill site, which is under a license from the NRC, NRC is
conducting a license amendment review that must be completed and approved prior to the action.
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2.3  PREVIOUS SITE INVESTIGATIONS

Because of the significant depth to groundwater, arid climate, and interbedded confining geology
in the region, rainfall and surface water infiltration do not directly impact groundwater in the
Westwater Canyon member. Moreover, no drinking water wells are completed in the Westwater
formation near the Site. Therefore, the scope of this AAM focuses only on the nature and extent
of contamination at the Site in surface and near-surface soil.

For this AAM, delineation of soil contamination at the Site has been based on data obtained from
recent investigations. This section first describes these investigations in chronological order, and
then identifies COCs and discusses the nature and extent of contamination at the Site based on
results of these investigations. Reviews of following documents aided development of this
section:

e Quivira Mines Expanded Site Screening Report (Weston 2010)
e Final RSE Report regarding CR-1 and CR-1E (SENES 2011)
e Red Water Pond Road Removal Action Report (CRA and SENES 2013)

e Quivira Mine Screening-Level Investigation Report (Ecology and Environment, Inc.
[E&E]2012)

e Draft Removal Assessment Report for Quivira Mine Church Rock No. 2 Mine Site,
Navajo Nation, McKinley County, New Mexico (Weston 2015)

e Removal Assessment Report for Quivira Mine Site Features Including Quivira Vent
Holes 1 through 4, Navajo Nation, McKinley County, New Mexico (Weston 2016)

e Quivira Tronox Mine Former Dewatering Ponds Removal Assessment Report, Navajo
Nation, New Mexico (Weston 2019a).

Initial Gamma Screening Investigations, 2008 and 2009

Weston (2010) screened the Northeast Church Rock — Quivira area for gamma radiation during
two separate events. In October 2008, Weston, as a USEPA contractor, screened the surface of
portions of the CR-1 and CR-1E areas. In October 2009, Weston performed surface and
subsurface screening of the arroyos both upstream and downstream of the Site; of portions of
Red Water Pond Road, including the bridge area; and of a nearby pond and cornfield belonging
to a local resident. This investigation found impacts at the mine sites and the Red Water Pond
Road, but not at the cornfield, pond, or arroyos (Weston 2010).

Soil Sampling, Static and Scan Surveys for the RSE, 2010 and 2011

In 2009, USEPA and RAML both signed an Administrative Order on Consent according to
which RAML agreed to perform erosion controls on the waste rock piles and investigate the
extent of contamination at the Site (USEPA 2009¢). RAML sampled the mine areas during fall
2010 and spring 2011, and published the results in the RSE report regarding CR-1 and CR-1E in
September 2011 (SENES 2011). Surface and subsurface soil sampling occurred at CR-1, CR-1E,
Unnamed Arroyo #2, Pipeline Canyon Arroyo, Red Water Pond Road, and Pipeline Canyon
Road.
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Results conveyed in the 2011 RSE report (SENES 2011) were used to identify the nature and
extent of Ra-226 contamination at the Quivira mines (shown on Figures 7 through 13). Higher
gamma activity readings and Ra-226 soil sampling results were found at CR-1 across the waste
rock pile area; on the western portions of both the sediment pond and industrial areas; at areas on
and adjacent to the Red Water Pond Road Bridge; and in step-out areas northeast of the industrial
area, east of the industrial and waste rock areas, and north of Unnamed Arroyo #2. Higher
gamma activity readings and Ra-226 soil sampling results were detected at CR-1E across the
waste rock pile area, within the sediment pond area, against the bluff in the northern industrial
area, and in the step-out area east of the sediment pond and northern industrial areas. Soil
sampling results for Ra-226 in the waste rock and industrial areas of CR-1 are shown on Figure
7, and soil sampling results from the former pond areas at CR-1 appear on Figure 8. Soil
sampling results from CR-1E are shown on Figure 9.

Borings completed within the waste rock stockpile at CR-1 encountered waste rock as deep as
56 feet below the existing cover. This depth corresponds to the height of the waste rock pile
above the pre-mining ground surface. The northern end of the waste rock stockpile extends up
onto an outcropping that forms a cliff behind the mine. Bedrock may be encountered at depths as
shallow as 1 to 1.5 feet below the cover in that northern portion of the waste rock pile. As the
CR-1 waste rock stockpile extends to the south, it becomes progressively deeper, as indicated by
four deep borings (Figure 10) from north to south that encountered native sand at 15.5 feet
(C1LW-300), 31 feet (C1LW-301), 45.5 feet (CILW-302), and 56 feet (C1LW-303).

In the CR-1 former industrial area, locations where Ra-226 concentrations exceeded background
were primarily in the central and western regions, and averaged from 9 inches to 3 feet in depth,
respectively (Figure 10). Waste rock was not encountered outside the CR-1 leased area, and
elevated concentrations of Ra-226 generally were not detected in samples collected deeper than
1 foot bgs within the step-out area.

The logs for borings advanced in the former pond area noted two boring locations (C1LP-402
and C1LP-404; Figure 10) where fill material was deeper than 15 feet below the current ground
surface. Soil samples from all nine ponds contained Ra-226 at concentrations above background
somewhere within the former footprint of the pond. Shallow surface samples collected in the
former pond area, but outside of the pond footprints, generally did not contain Ra-226 levels
above background. The exception to this was near the southern lease area boundary between
Ponds 1, 2, and 3 (near CL1P-020, CL1P-026, and CL1P-031; Figure 8).

Borings completed within the waste rock stockpile at CR-1E encountered waste rock as deep as
20 feet below the existing ground surface. Borings drilled at the former industrial area at CR-1E
logged fill to depth of 6 feet. Soil samples collected from the northeast industrial area generally
contained Ra-226 concentrations above background concentrations to depth of 1.3 feet, except
along the rock outcropping at CELI-502, where elevated activity concentrations in samples
extended to a depth of 6 feet bgs. At the southwest industrial area, approximately 6 inches of soil
near the southernmost tip of the area contained Ra-226 concentrations above background. No
waste rock was encountered outside the CR-1E lease area. Elevated concentrations of Ra-226 in
the step-out area were not detected deeper than 18 inches below the current ground surface,
except in one boring (CESS-069; Figure 9) where concentrations were elevated at depth of

36 inches.
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During the course of the soil sampling for the radiological program, petroleum hydrocarbon
odors were reported at CR-1 in boring C1LP-401, within the footprint of former Pond 1A (Figure
10). A soil sample was collected within 9 to 10.5 feet bgs at this borehole location and analyzed
for gasoline-range and diesel-range total petroleum hydrocarbons (TPH). The sample yielded
1,300 mg/kg of diesel-range TPH. This sample is considered an anomaly because the duplicate
sample result was 3.6 mg/kg. Sampling results from two other borings, C1LI-500 and C1LI-501
(both within the former industrial area), and their duplicate samples were less than 10 mg/kg for
diesel-range TPH. At CR-1E, diesel-range TPH results from two samples and two duplicates
(borings C1EI-502 and C1EI-503 in the former industrial area) ranged between 7.4 and

14 mg/kg. These data are summarized in the RSE report for CR-1 and CR-1E (SENES 2011).

Supplemental Soil Sampling, Static and Scan Surveys, 2011

During November 2011, USEPA’s Superfund Technical Assessment and Response Team
performed static and scan gamma activity surveys and collected soil samples from two former
cornfields, a former irrigation storage pond that stored water pumped from the mine, and
portions of Unnamed Arroyo #2 upstream from the CR-1 mine. The western cornfield was the
same as the one evaluated during the 2009 investigation.

The measured gamma radiation activity at the cornfields, pond, and arroyo were below levels
that correlate to the screening level of 2.24 pCi/g for Ra-226. Concentrations of Ra-226 in soil
samples analyzed at a laboratory were all less than 2.24 pCi/g. The 2.24 pCi/g screening level is
the cleanup goal selected for the adjacent NECR mine. Results of this assessment work are
summarized in the Quivira Mine Screening-Level Investigation Report (E&E 2012). This
investigation did not find mine-related contamination at the cornfield, pond, or arroyos.

Quivira Tronox Mine Vent Hole Assessment Work, 2011-2017

Between 2011 and 2017, USEPA assessed five vent holes (VH-1 through VH-5) associated with
the Quivira Tronox Mines (Figure 1). All five vent holes had elevated gamma activity in surface
soils, and Ra-226 was detected in surface and shallow subsurface soil samples collected at each
location at concentrations greater than the site-specific 2.0 pCi/g action level for Ra-226. Based
on the relatively uniform grain size, color, volume, and distribution, most of the vent hole wastes
are most likely drilling muds that were used to lubricate the drill string and remove cuttings
during vent hole installation operations. Removal actions occurred at the vent holes in 2017
(Weston 2019Db).

Data Gap Collection of Additional Soil Boring Data, 2015

In July 2015, Weston installed additional soil borings and collected additional soil samples to
better delineate the lateral and vertical extents of contamination associated with CR-1 and
CR-1E. Eight borings were installed at CR-1, and six borings were installed at CR-1E. The data
were used, together with data collected previously by SENES, to estimate the total volume of
waste rock at each site. Locations of the 2015 borings appear on Figures 10 and 11.

Contract No. EP-59-17-03, Task Order 0016 18



Alternatives Analysis, Quivira Tronox Mine Site, Navajo Nation, New Mexico

Quivira Tronox Mine Kerr McGee Pond Assessment Work, 2017

In early 2017, USEPA became aware that Kerr-McGee had operated a sediment pond and an ore
storage area on land leased from the State of New Mexico approximately 2,000 feet south of
CR-1E. In addition, office space and a training facility had been located nearby. Reportedly, the
various work areas were closed when the state transferred the land to UNC. Preliminary
assessment work during summer 2017 indicated presence of elevated gamma activity in surface
soils. Action levels for Ra-226 are expected to differ at the former UNC Mill site because it will
be regulated under the Uranium Mill Tailings Radiation Control Act of 1978 (UMTRCA). Under
UMTRCA, the cleanup action level for surface soil is expected to be 5.0 pCi/g, and anticipated
to be 15 pCi/g for soils deeper than 1 foot bgs. Detected concentrations of Ra-226 exceeded the
stipulated action level for the UNC Mill site of 5.0 pCi/g at approximately 10 of the 23 surface
sample locations. However, none of the shallow subsurface soil samples collected between

18 and 36 inches bgs yielded an Ra-226 concentration above 15 pCi/g. No deep soil borings
were advanced.

The surface detections may be caused by impacts from mill tailings that were wind-blown or
water borne into the area. The former tailings storage area for the mill is south and generally
upwind from the former Kerr McGee ponds. Mass concentrations of uranium in soil samples
collected from the area suggest that Ra-226 and uranium are not in secular equilibrium, a
possible indication that the material is more similar to tailings than to ore. Because of the
uncertainty of the source and lack of deep soil borings, the Kerr-McGee ponds are considered a
data gap. Additional assessment work is currently (as of 2021) recommended in this area prior to
design of a final action.

2.4  SOURCE, NATURE, AND EXTENT OF CONTAMINATION

Contaminants of potential concern (COPCs) are analytes that exceeded both background
concentrations and regional screening levels (RSLs). The previously considered COPCs for the
Quivira mines were Ra-226, Ra-228, arsenic, selenium, uranium, and vanadium. New COPCs
may be identified after acquisition of comprehensive background data, which is planned when
travel restrictions are lifted.

2.4.1 COPCs and Background Units

The CR-1 mine is within approximately 1 mile of the UNC NECR mine and was initially thought
to be in the same geological setting. Thus, background levels developed for the NECR mine
(MWH 2006) were originally also applied to the Quivira mines. However, after analysis, the data
did not appear to fit the CR-1 site geology. No background data specific to the Quivira sites
have been obtained. Based on the differing surface geologies at CR-1, CR-1E, and the Kerr
McGee Ponds, each of the three areas will require separate background sampling and evaluation
to establish background concentrations. Background data pertaining to all these sites have been
identified as a data gap, but field investigation efforts have not been able to move forward
because of COVID-19 travel restrictions.
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2.4.2 Source and Nature of Contamination

The areas of concern for soil contamination include CR-1 and CR-1E, as well as specific step-out
areas indicated by elevated Ra-226 soil sampling results or scan and static survey results. Figures
10 and 11 show the areas of contamination at CR-1 and CR-1E, respectively. Table 1
summarizes Ra-226 sampling data, providing the number of sample results, as well as minimum
and maximum values at various depths within each of the areas.

Extents of impacts on the arroyos are a data gap because sampling results indicate presence of
limited contamination, with highly variable concentrations laterally and at depth (Figure 7). The
average concentration of Ra-226 in Unnamed Arroyo #2 was 1.40 pCi/g based on results from
96 samples collected at 39 locations, but localized areas hosted concentrations as high as

26.9 pCi/g. The average concentration in the Pipeline Canyon Arroyo was 1.42 pCi/g based on
results from 35 samples collected at 15 locations. Data from Unnamed Arroyo #2 and Pipeline
Canyon Arroyo are conveyed in the 2011 RSE report regarding CR-1 and CR-1E (SENES 2011).
These averages were below the RSE screening level of 2.24 pCi/g and the current site-specific
action level of 2.0 PCi/g for Ra-226. Soils in the arroyo erode with each storm event. The source
of the high concentrations is a data gap. Whether contamination in the arroyos derives from
known site sources, from a source that will not be addressed by the removal action, or from soil
with elevated concentrations sourced elsewhere and deposited at the site during storms should be
identified.

Waste Characteristics

The RSE included collection of two composite samples of waste rock from CR-1 for analysis for
metals leachability via both the toxicity characteristic leaching procedure (TCLP) and synthetic
precipitation leaching procedure (SPLP). The RSE also included analyses of a composite sample
of waste rock from CR-1E for metals leachability via both TCLP and SPLP. All TCLP results
were not detected or below regulatory criteria, indicating that the waste would not be classified
as a Resource Conservation and Recovery Act (RCRA) hazardous waste if sent for disposal off
site (SENES 2011). Such data pertaining to the Kerr McGee Ponds area are not available, and
thus waste characteristics at the Kerr McGee Ponds is considered a data gap.

Geotechnical Characteristics

No geotechnical data have been obtained pertaining to the Site including CR-1, CR-1E, and the
Kerr McGee Ponds areas.

2.4.3 Extent
Gamma Radiation in Surface and Subsurface Soils

Gamma surveys have occurred at CR-1, CR-1E, and the Kerr McGee Ponds areas. Each data set
is insufficient for determining the nature and extent of contamination and developing a risk
assessment for various reasons. Below are the summary of each evaluation and identifications of
the data gaps necessary to fill in order to fully evaluate the sites. Field work scheduled to obtain
the necessary data to address these gaps has been indefinitely delayed because of COVID-19
travel restrictions.
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The RAML RSE delineated extents of gamma radiation in surface and subsurface soils at CR-1
and CR-1E. Both surface and subsurface soils are impacted (SENES 2011). The degree to
which they are impacted will be evaluated by the upcoming background study. The current
gamma survey boundaries end at the western property boundaries even though the static and
transect data show potentially elevated gamma radiation up to the CR-1 and CR-1E boundaries.
A background study of the CR-1 area has not been completed to evaluate background in the
surrounding soils and geology. However, without background data, whether gamma radiation in
these areas is elevated cannot be established. Background information and further survey
delineation is needed to verify the western and northern extents of contamination. Estimated
volumes of waste based on available data and used to estimate costs in this AAM are shown in
Table 2.

At the Kerr McGee Ponds, scanning has revealed impacts from gamma radiation on surface soil.
However, no subsurface data are available to evaluate the subsurface extent of the impacts, and
this is considered a data gap. This AAM assumes contamination to depth of 8 feet over an area
01 9.9 acres (based on gamma scanning) for an estimated contaminated soil volume of
approximately 127,500 cy. This estimate will be revised after completion of additional
investigations at the Site.

Metals and Radionuclides in Surface Soils

Non-radiological soil sampling occurred at four locations—two at CR-1 (C1LI-500 and
CI1LI-501) and two at CR-1E (C1EI-502 and C1E1-503); all four were borings in former
industrial areas. Samples were analyzed for metals (arsenic, molybdenum, selenium, and
vanadium), and also underwent TCLP and SPLP analyses for waste characterization. Arsenic
was the only metal detected at concentration above a USEPA industrial screening standard, but
its concentrations were below New Mexico Environmental Department (NMED) screening level
standards. The two samples (one waste rock composite and one boring composite) submitted for
both TCLP and SPLP metals analyses were also below USEPA toxicity characterization limits
(SENES 2011).

Delineation of Technologically Enhanced Naturally Occurring Radioactive Material
(TENORM)

CR-1

TENORM at CR-1 includes all waste rock, removal action soil, soil disturbed around the portals,
and former pond areas (Figure 12). The lines of evidence used to develop the boundary include
site use history, results from gamma surveying, and site observations. After completion of
background studies and further delineation at CR-1, this delineation may change.

CR-1E

TENORM at CR-1E includes all waste rock, soil disturbed around the portals, and former pond
areas (Figure 13). The lines of evidence used to develop the boundary include site use history,

results of gamma surveying, and site observations. After completion of background studies and
further delineation at CR-1E, this delineation may change.
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Kerr McGee Ponds

TENORM at CR-1E includes all waste rock, soil disturbed around the portals, and former pond
areas. The delineation of this appears on Figure 4. The lines of evidence used to develop the
boundary include site use history and results of surface gamma surveying. After completions of
background, subsurface, and further surface investigations, and further delineation of the Kerr
McGee Ponds, this delineation may change.

2.5 RISKASSESSMENT

The CR-1 mine is within approximately 1 mile of the UNC NECR mine and was initially thought
to be in the same geological setting. Thus, background levels developed for the NECR mine
(MWH 2006) were also originally applied to the Quivira mines. However, after analysis, the
background data did not appear to fit the CR-1 site. No background data specific to the Quivira
sites have been obtained. Based on the differing surface geologies at CR-1, CR-1E, and the Kerr
McGee Ponds, each of the three areas will require separate background sampling to establish
background concentrations. Background data pertaining to each site have been identified as a
data gap, and will be addressed during a field investigation this spring. At that time, background
datasets will be developed for each geology, a risk assessment will be conducted, and site-
specific removal action goals will be developed. To facilitate preparation of this AAM, the
extent of cleanup has been defined based on observed TENORM and extent of detected elevated
gamma radiation at and beyond the boundary of each of CR-1, CR-1E, and the Kerr McGee
Ponds.
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3.0 IDENTIFICATION OF REMOVAL ACTION OBJECTIVES

3.1 REMOVAL ACTION OBJECTIVES

The first step in developing removal action alternatives is to establish removal action objectives
(RAO). Under the Comprehensive Environmental Response, Compensation, and Recovery Act
(CERCLA), removal action alternatives may not require remediation of naturally occurring
radioactive material (NORM) or soil to concentrations below background levels. Taking current
and potential future land use and Navajo cultural considerations into account, the RAOs are to:

» Prevent exposure to soil containing contaminant concentrations that would pose an
unacceptable risk to human health with residential use and traditional Navajo lifeways
outside of any potential capped area.

e Prevent exposure to soil containing contaminant concentrations that would pose an
unacceptable risk to human health with traditional Navajo lifeways on any potential capped
area. This may include exposures during activities such as livestock grazing, hunting, and
plant gathering and use.

e Prevent exposure to soil containing contaminant concentrations that would pose an
unacceptable risk to plants, animals, and other ecological receptors.

e Prevent migration of contaminants to surface water or groundwater that pose an
unacceptable risk to human health.

e Prevent off-site migration of contaminants at levels above background concentrations and
at concentrations that could pose a risk to human health or the environment.

A technical memorandum on technology screening and alternative development for Navajo Nation
abandoned uranium mines (AUMSs) (Technology Technical Memorandum, Tetra Tech 2021a)
describes the general response actions that will achieve the RAOs listed above. No risk assessment
has been conducted to identify COCs or to establish removal action objectives .

The remainder of this section describes statutory limits on removal actions, and the removal scope
and schedule. Section 4.1 summarizes the technology screening and alternative development
process that appears in the Technology Technical Memorandum (Tetra Tech 2021a). Section 4.2
describes the retained removal action alternatives for the Quivira Tronox Mine Sites, and Section
4.3 presents a detailed analysis of the removal action alternatives with respect to effectiveness,
implementability, and cost criteria established in the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP). Section 5.0 presents a comparative analysis of the removal
action alternatives.

3.2 STATUTORY LIMITS ON REMOVAL ACTIONS

Pursuant to CERCLA Section (§) 104(c)(1), the normal statutory limits for CERCLA removal
actions of $2 million and 12 months do not apply because the selected action will be funded by a
responsible party and not by Superfund.
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3.3 REMOVAL SCOPE

The scope of the removal action will be to address all solid media contamination at the Site, under
the assumption that this will be the final action regarding solid media at the Site. The removal
action will also protect against potential future impacts on groundwater and surface water. Post-
removal action site controls will be included under an alternative that does not specify complete
removal of contaminants to an off-site location.

3.4 REMOVAL SCHEDULE

Preparation of this draft AAM does not include a preferred removal action alternative in order to
provide opportunity for public input on the processes for development and evaluation of removal
action alternatives. Following public input, USEPA will prepare a final AAM, including a
recommended removal action alternative for public comment.

The NCP requires a minimum public comment period of 30 days following release of the proposed
final AAM by USEPA. USEPA will respond to significant comments received during the public
comment period and publish an action memorandum following the response to comments. USEPA
will provide public notification of the removal action schedule upon issuance of the action
memorandum.

During implementation of the selected removal action alternative(s), several factors may affect the
removal action schedule, including removal action planning and design, cultural and biological
clearances and mitigation, seasonal weather-related restrictions, and access for construction
equipment. Depending on the removal action alternative selected in the final AAM, design and
implementation of the construction activities will likely require between 4 and 6 months. Annual
inspections and maintenance of graded and revegetated site surfaces will be necessary at mine sites
for at least the first 10 years after restoration. Annual inspections and maintenance of a repository
cap, if selected, will occur as specified in a site-specific, long-term surveillance plan (prepared in
accordance with 10 Code of Federal Regulations [CFR] § 40.28) with inspection frequencies
adjusted based on cover or cap stability and inspection findings.
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4.0 IDENTIFICATION AND ANALYSIS OF REMOVAL ACTION

ALTERNATIVES

Section 4.1 summarizes the process of screening potential technologies, and identifies the removal
action alternatives that may be effective and implementable at the Site. Section 4.2 describes in
detail the retained removal action alternatives. Section 4.3 provides a detailed analysis of the
removal action alternatives based on NCP effectiveness, implementability, and cost criteria.

4.1 DEVELOPMENT AND SCREENING OF ALTERNATIVES

This section identifies general response actions, identifies and screens technologies, develops and
describes potential removal action alternatives, and identifies ARARs.

4.1.1 Summary of Technology Identification and Screening

The removal action alternative development process involves identifications of general response
actions, technology types, and process options that may satisfy RAOs. General response actions,
technologies, and process options considered for all AUMs on the Navajo Nation have been
identified, described, and initially screened in the Technology Technical Memorandum (Tetra
Tech 2021a). The initial screening eliminates from further consideration infeasible technologies
and process options, and retains potentially feasible technologies and process options.

A technology or process option can be eliminated from further consideration if it does not meet the
effectiveness threshold criteria (protectiveness and compliance with ARARS) or substantive
implementability criteria (technical, administrative, availability, and local acceptance), details of
which are conveyed in Section 4.3. In addition, a technology or process option can be eliminated if
its cost is substantially higher than other technologies or process options and at least one other
technology or process option is retained that offers equal protectiveness.

Technologies or Process Options Screened from Consideration. The following process options
identified in the Technology Technical Memorandum were removed from consideration as
infeasible during development of this AAM for the Site:

» Excavation and Disposal at UMTRCA Sites. Several UMTRCA sites assessed for
disposal of Quivira Tronox Mines waste were considered infeasible because those sites
were closed, had insufficient capacity to receive the waste, or had groundwater
contamination issues that could prohibit disposal under the Off-Site Rule.

« Excavation and Disposal at Unlicensed Disposal Facilities. Use of two currently
unlicensed locations for new disposal facilities at abandoned coal mines near Grants and
Fort Wingate was considered infeasible. Factors included the long time required to license
new disposal facilities, whether the coal mines could meet licensing requirements, and
contamination issues at both sites that could prohibit disposal under the Off-Site Rule.

¢ Excavation and Disposal Back into Mine Adits and Workings. Although Quivira Tronox
Mines development information is limited, some waste is believed to have been slurried into
the shaft and nearby tunnels when the Quivira mines closed. Access to the mine shafts is no
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longer available. Digging a new shaft to access tunnels would be unsafe and infeasible.
Disposal in the former workings also could negatively impact groundwater.

e Disposal at a Local Municipal Solid Waste Landfill. No municipal solid waste landfill is
present on the Navajo Nation, but several landfills are nearby in Arizona and New Mexico.
Local landfills were screened from consideration as disposal options because of the explicit
exemption of uranium mine waste from the definition of solid waste in state regulations.
Thus, the permits for local landfills do not allow disposal of uranium mine waste.

e Excavation and Disposal at the UNC Mill Tailings Area. The UNC Mill Tailings Area
was selected as the preferred alternative for disposal of contaminated soil from the NECR
mine. However, disposal of waste from the Site at the UNC Mill Tailings Area is
considered administratively infeasible for several reasons:

o The property owner (UNC) is unwilling to accept the waste at this time.

o The process to design placement of NECR waste at the UNC Mill Tailings Area is
underway, completion of which is not expected until later in 2022. The preliminary
designs indicate little likelihood that extra capacity to accept waste from the Site will
exist after the NECR removal action. Moreover, evaluating the required changes to the
remedial design would delay the remedial process for the NECR mine.

o The UNC Mill Tailings Area is under an NRC license that must be amended by the
NRC prior to placement of any waste. NRC estimates that this will take 2-3 years after
approval of the design. Adding waste from the Site to that license termination process
would result in further delays.

o The U.S. Department of Energy (DOE) Legacy Management Program assumes land
ownership and long-term maintenance responsibility for mill sites after termination of
NRC licenses. Adding waste from the Site to the design would necessitate
additional delays.

o Both USEPA and the community are committed to implement (and hopefully overlap)
both the Quivira and NECR actions within the smallest possible time frame to minimize
impacts on the community. However, transport and placement of waste from both the
NECR mine and the Site to the UNC Mill Tailings area concurrently would increase
potential for construction and transportation bottlenecks and delays.

This option was eliminated from this AAM because too many legal, administrative, and
implementation hurdles would have to be addressed, and would likely add years to both the
Quivira and NECR actions.

e Excavation and Disposal at the Leased Area for the CR-2 Mine. The leased area for the
CR-2 mine was considered as a disposal site because it is not near any established home
sites and could be considered part of the Site under CERCLA, allowing for permit
exemptions during work there. However, the needs for installation of a perimeter access
road and maximum repository slopes of 3.5H:1V would limit the approximately 10-acre
site to a maximum capacity of 384,000 cy. That capacity would be even less considering
the likely requirements for hardened drainages and support areas. The current estimated
volume of waste from CR-1, CR-1E, and Kerr McGee Ponds is 1,041,000 cy, and thus the
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leased area for the CR-2 mine lacks the capacity to accommodate the estimated amount of
waste from the Site.

e Use of Both Upper and Lower Synthetic Liners for Repositories. On-site disposal was
evaluated as a removal alternative. Each on-site disposal alternative involves two cover
options: (1) using a store-and-release (also known as evapotranspiration [ET]) cover, and
(2) using an upper synthetic liner with a store-and-release cover. Use of both an upper and
lower liner has been screened out because this would add significant additional cost
without adding protection. A Hydrologic Evaluation of Landfill Performance (HELP)
model was used to evaluate the difference in percolation through a cover system with one
upper liner and another with both an upper and lower liner. Given the low precipitation and
high pan evaporation at the Site, the difference in percolation between the two models was
0.0002 inch. Because precipitation measurement input into the model is only accurate to
0.1 or 0.01 inch, the modeled percolation value is zero. However, the difference in cost
between using only an upper liner and upper and lower liners is significant. Preliminary
cost estimating indicated that addition of a lower liner would increase on-site disposal costs
by approximately $6 to $7 million. Most of that cost would be for double handling the
wastes (removing and replacing after liner installation). Because there is little added
protection and significant cost, lower liners are not considered for on-site disposal.

Analysis of Whether Treatment to Reduce Toxicity or Volume Is Practicable. CERCLA and
the NCP express a preference for treatment of waste that significantly and permanently reduces the
volume, toxicity, or mobility of contaminants, where such treatment is practicable. CERCLA

§ 121(b), 40 CFR § 300.430(a)(1)(i11), and USEPA Guidance on Principal Threat and Low Level
Threat Waste (USEPA1991a) describe how to identify wastes that may be appropriate for
treatment. Although the action at the Site is a removal action, USEPA has nevertheless fully
considered whether the Site contained any principal threat waste, whether that waste could safely
be contained by imposition of engineering controls, and whether any treatment options may be
practicable for the waste at the Site. As a result of the analysis, USEPA concluded that, while
individual samples at the site contained higher levels of contaminants that might be considered
principal threat waste, the waste at the Site is extremely variable and heterogeneous. Thus, USEPA
designated no areas of waste rock as clearly distinguishable as principal threat waste. In addition,
consistent with 1991 guidance, USEPA found that the wastes at the site can be safely and reliably
contained using appropriate engineering controls. USEPA reviewed potential treatment options
and concluded that no currently available treatment options are practicable as follows:

e Phytoremediation is a treatment process that uses plants to absorb radionuclides and other
contaminants. This and similar alternative treatment methods were considered but screened
out as infeasible for the Site. Much of the contamination at the Site is buried in 40-to-50-
foot-deep piles and would not be easily accessible by plant roots. Moreover, since plants
used in phytoremediation must be harvested and sent for disposal as a radioactive waste,
prevention of human or animal consumption of the plants would be necessary. The waste
would have to be spread out over a large area, which would further contaminate additional
areas. Phytoremediation has not been shown to reduce Ra-226 concentrations in former
mining waste to the extent needed to meet the removal action goals. Because of the limited
planting area, limited access, limited depth of root penetration, and harvested material
handling requirements, phytoremediation was determined not practicable.
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e Soil washing is a treatment process that involves washing the contaminated medium (with
water) in a heap, vat, or agitated vessel to dissolve water-soluble contaminants. Soil washing
requires that contaminants be readily soluble in water and sized sufficiently small so that
dissolution can be achieved within a practical retention time. The most common forms of
uranium oxides in waste rock at the Site have low solubility in water, rendering soil washing
ineffective for removal to below remediation goals. Arsenic solubility depends on the arsenic
compounds that are present in the waste rock and can range from highly soluble to insoluble.
Highly soluble metals in the wash solution are then precipitated as insoluble compounds and
the treated solids are dewatered. The precipitates may form a sludge requiring additional
treatment, such as dewatering or stabilization, prior to disposal. Because of the low
concentrations of uranium in the waste rock and varying solubilities at different pH ranges of
radionuclides and metals of concern, soil washing likely will not meet cleanup goals and is
determined not practicable.

» Acid extraction is similar to soil washing except an acidic solution instead of water is
applied to the waste rock or other contaminated media in a heap, vat, or agitated
vessel. Depending on temperature, pressure, and acid concentration, varying quantities of
metal constituents would be solubilized. A broader range of contaminants are expected to
be acid-soluble at ambient conditions with acid extraction than with soil washing.
Dissolved contaminants are subsequently precipitated for additional treatment and disposal.
Based on the low concentrations of uranium in the waste rock and varying solubilities of
radionuclides and metals of concern at different pH ranges, acid extraction likely will not
decrease concentrations of all contaminants below remediation goals. Acid extraction
likely will not meet removal action goals established for other similar sites and is
determined not to be practicable.

e Ablation is a treatment technology that can be applied to sandstone-hosted uranium
mineralization, where the uranium minerals form a crust on the sand grains. The ablation
process mixes water and waste rock into a slurry that is injected into impact tank modules.
The opposing slurry streams impact one another, and collisions between the sandstone
particles and fragments within each stream result in disassociation of fine-grained,
intergranular, and mineralized material (uranium minerals) from coarser-grained sands.
Ablation technology has potential for treating waste rock with low uranium concentrations
in some small commercial systems in operation, and pilot-scale studies are planned to test
the feasibility of the technology. However, ablation technologies have not proven capable
of removing low-concentration uranium from waste similar to the waste rock at CR-1 and
CR-1E, and have not demonstrated sufficient throughput to address a large volume of
waste rock in a timely manner. Therefore, ablation is determined not practicable.

e Milling is a commercial process that removes uranium by a combination of several
methods including pulverization and acid extraction. Concentrations of uranium in the
waste rock at the Site are low, so any processing would therefore yield only a minimal
amount of uranium. Additionally, milling does not remove radium, and the resulting mill
waste is neither less toxic nor less mobile than the source material. Thus, milling is
determined not practicable for treatment of uranium mine waste. However, milling may be
considered as a pretreatment step for recovering uranium before disposal in a tailings
disposal facility, and thus is retained as a disposal process option.
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If the treatments discussed above or any other treatment methods are shown to be effective and
practicable before selection of a remedy, USEPA will amend this analysis and consider
such treatments.

4.1.2 Summary of Alternative Development

Excavation and disposal was the only technology identified as implementable and effective for the
Site. Removal action alternatives for AUMs on the Navajo Nation were developed as described in
the Technology Technical Memorandum (Tetra Tech 2021a). Retained removal action alternatives
for the Site are based on site-specific conditions and other local requirements. The removal action
alternatives are:

Alternative 1: No Action — No new treatment, containment, or response action would
occur at the Site. Operation and maintenance of the existing soil cover and site controls
would continue. The No Action alternative has been included as a requirement of the NCP
and to provide a basis for comparison of the remaining alternatives. Exposure to COCs by
human and ecological receptors would not be reduced.

Alternative 2: Consolidate and Cap all Waste at Quivira CR-1 — Contaminated soils
from CR-1, CR-1E, and the Kerr McGee Ponds would be consolidated and capped at
Quivira CR-1. Two cover options are under this alternative are as follows:

o Alternative 2A assumes use of a store-and-release cover (ET cover) at CR-1.

o Alternative 2B assumes use of an upper synthetic liner in addition to a store-and-release
cover at CR-1.

The alternatives are identical except for inclusion of the additional synthetic liner in
Alternative 2B. Both capping options would be designed to meet performance criteria in
order to achieve specified radon flux attenuation goals.

Alternative 3: Consolidate and Cap all Waste Separately at Quivira CR-1 and
Quivira CR-1E — Contaminated soils at Quivira CR-1 and the Kerr McGee Ponds would
be consolidated and covered at CR-1 and contaminated soil at Quivira CR-1E would be
consolidated and covered at CR-1E. Two cover options are presented under this alternative:

o -Alternative 3A assumes using a store-and-release cover (ET cover) only for the waste.

o Alternative 3B assumes using an upper synthetic liner in addition to a store-andrelease
cover for the waste.

The alternatives are identical except for the inclusion of the additional synthetic liner under
Alternative 3B. Both cover options would be designed to meet specified radon flux
attenuation goals.

Alternative 4: Reprocess or Dispose of All Mine Waste Off Site at a
Licensed/Permitted Facility — Contaminated soils with concentrations above the action
levels would be excavated and either reprocessed and disposed of at White Mesa Mill in
Blanding, Utah or disposed of at a RCRA-licensed facility such as the Clean Harbors Deer
Trail Landfill in Deer Trail, Colorado.
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Retained removal action alternatives are fully described in Section 4.2.2 and will be carried
through a detailed analysis in Section 4.3.

4.1.3 Applicable or Relevant and Appropriate Requirements

While CERCLA § 121(d) requires that remedial actions attain standards, requirements, criteria, or
limitations that are determined to be ARARs, this section does not apply to removal actions and
does not specifically require that removal actions attain ARARs. However, pursuant to the NCP at
40 CFR § 300.415(j), USEPA has promulgated a requirement that removal actions attain federal
and state ARARSs to the extent practicable considering the exigencies of the situation. The Quivira
Tronox Mine is located on Navajo Nation land. Pursuant to the NCP at 40 CFR § 300.5, the term
“state” includes American Indian tribes. Therefore, for purposes of evaluating potential ARARs,
tribal requirements will be treated the same as state requirements. The identification of ARARSs is
an iterative process; therefore, ARARs are referred to as potential until the final determination is
made by USEPA in the action memorandum.

The NCP at 40 CFR § 300.5 identifies ARARs and other “To Be Considered” (TBC) criteria as
follows:

e Applicable requirements are defined as “those cleanup standards, standards of control,
and other substantive requirements, criteria, or limitations promulgated under federal
environmental or state environmental facility siting laws that specifically address a
hazardous substance, pollutant, contaminant, remedial action, location or other
circumstance found at a CERCLA site.”

e Relevant and appropriate requirements are defined as “those cleanup standards,
standards of control, and other substantive requirements, criteria, or limitation promulgated
under federal or state environmental or facility siting laws that, while not ‘applicable’
address problems or situations sufficiently similar to those encountered at the CERCLA
site and that is well suited to the particular site.”

e TBC criteria consist of advisories, criteria, or guidance that were developed by USEPA,
other federal agencies, or states that may be useful in developing CERCLA remedies and
include non-promulgated guidance or advisories that are not legally binding and that do not
have the status of potential ARARs. TBCs generally fall within three categories: health
effects information with a high degree of credibility, technical information on how to
perform or evaluate site investigations or response actions, and policy.

Factors to be considered when determining relevance and appropriateness are discussed in the
“Technical Memorandum on Applicable or Relevant and Appropriate Requirements for Navajo
Nation Abandoned Uranium Mines” (Tetra Tech 2021Db).

ARARSs apply to on-site actions completed as part of a removal action. The on-site actions
evaluated in this AAM will occur exclusively on Navajo Nation land. Therefore, the State of New
Mexico lacks regulatory jurisdiction, and State of New Mexico statutory or regulatory
requirements are not evaluated as potential ARARs (USEPA 1989a). Compliance with ARARs
requires compliance only with the substantive requirements contained within the statute or
regulation and, pursuant to CERCLA § 121(e)(1), does not require compliance with procedural
requirements, such as permitting or recordkeeping. ARARs do not apply to oft-site and off-Navajo

Contract No. EP-$9-17-03, Task Order 0016 30



T

Alternatives Analysis, Quivira Tronox Mine Site, Navajo Nation, New Mexico

Nation response actions. Instead, off-site and off-Navajo Nation response actions must only
comply with independently applicable requirements (not relevant and appropriate) and must
comply with both substantive and procedural components of the requirements.

USEPA, as the lead agency, is responsible for identifying potential federal ARARs and evaluating
potential tribal ARARs identified by the Navajo Nation. For a tribal requirement to be identified as
a potential ARAR, the requirement must be more stringent than the corresponding federal ARARs.

USEPA has divided ARARs into three categories: chemical-specific, location-specific, and action-
specific. The three categories are described below:

e Chemical-Specific ARARs are usually health- or risk-based numerical values or
methodologies that, when applied to site-specific conditions, result in the establishment of
numerical values. These values establish the acceptable amount or concentration of a
chemical that may be found in, or discharged to, the ambient environment.

e Location-Specific ARARs apply to the geographical or physical location of the site. These
requirements limit where and how the response action can be implemented.

e Action-Specific ARARs include performance, design, or other controls on the specific
activities to be performed as part of the response action for a site.

The potential ARARs for this response action are presented and analyzed in Tables 3, 4, and 5 by
ARAR category and address any site- and alternative-specific requirements specific to the Quivira
Tronox Mines. A full description and analysis of potential ARARs is presented in the ARARs
Technical Memorandum (Tetra Tech 2021b).

4.2 DESCRIPTION OF ALTERNATIVES

Retained removal action alternatives for the Quivira Tronox Mines are listed below along with a
summary of common site construction and restoration elements applicable to all alternatives. A
detailed description of removal action alternatives and associated costs, which focuses on the
different waste disposal options, is presented in Section 4.2.2.

4.2.1 Summary of Alternatives and Common Elements
The removal action alternatives for the Quivira Tronox Mine are:

e Alternative 1: No Action
e Alternative 2: Consolidate and Cap all Waste at Quivira CR-1

e Alternative 3: Consolidate and Cap all Waste Separately at Quivira CR-1 and Quivira
CR-1E

e Alternative 4: Reprocess and/or Dispose of All Mine Waste Off Site at a
Licensed/Permitted Facility
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4.2.1.1 Common Elements

To reduce repetitive discussion in the detailed alternative analyses, common removal action
elements for Alternatives 2 through 4 are provided below.

Site Preparation.

Laydown areas will be established near the Quivira Tronox Mines. Laydown areas include port-a-
potties, wash water, refuse pickup, decontamination station, temporary offices, temporary Wi-Fi
and radio, and potentially a construction water well and tank stand. The laydown areas will also
include security personnel and temporary fencing and signage for access controls. Laydown areas
will remain until completion of the removal action.

A sufficient water supply is not available for construction near the Quivira Tronox Mines.
Purchase of water from the Navajo Tribal Utility Authority (NTUA) or construction of a new
construction supply well near the CR-1 repository will be needed to provide water for the project.
Utility water could be obtained from NTUA or City of Gallup depending upon existing
infrastructure and the volume of water available. Well depths will likely range from 500 to 700
feet if utility water is not available. Generators for site power will be used to run the well pump. A
water storage tank for the water trucks will also be required. If a well is constructed, it could be left
for use by the Navajo community for irrigation or livestock.

Cultural and Biological Exclusion and Timing.

Cultural resource surveys of Quivira CR-1 and CR-1E were conducted in 2010. The results of these
surveys would be reviewed and used where possible. If necessary, additional surveys would be
performed by a Navajo Nation-approved archeologist, and compliance requirements for cultural
resources would be specified by USEPA and concurred on by the Navajo Nation Historic
Preservation Department. For the purposes of this AAM and consistent with other CERCLA actions
taken in this area, it is assumed that cultural resources can be avoided or protected during site work
activities, and that no special status plant or animal species would be identified that would limit site
work activities.

Natural resource surveys (for example, biological and botanical) for special status species would
verify the current land use for each area, mapped habitat and vegetation cover types, and recorded
locations of potential special status species resources. Consultation with Navajo Department of Fish
and Wildlife and review of previous surveys would be used where possible, and new surveys would
be conducted if necessary. Furthermore, if newly considered areas are identified as part of the
selected removal action, these areas would need to be surveyed prior to earthmoving activities. If
any natural resources are found, then ARARs will be identified.

The removal actions would involve widening trails for haul roads and an overall larger work area
than the previous investigations. Therefore, additional field surveys and reports, for both natural and
cultural resources, of the proposed work areas would be required, in consultation with the Navajo
Nation. The surveys must conclude that the proposed removal action project area would not affect
these resources before design and construction could proceed.
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An environmental protection plan would be developed for monitoring protocols during the work
activities and include a review and evaluation of potential impacts to historic properties and
locations. Natural resource (for example, biological and botanical) inspections would be conducted
at the Site and information from these inspections would be included in the environmental
protection plan. Environmental protection would include a review and evaluation of potential
impacts on government-protected species and critical habitats.

Site Access.

During the response and restoration activities, Site access would be restricted by the existing fence
and temporary fencing would be constructed where the existing fence may need to be removed in
order to perform work. Security would be maintained during all non-working hours while site
work is occurring. The Site Foreman and the Health and Safety Officer would be responsible for
personnel while they are on the site. To restrict access, the Site would remain completely fenced
throughout the duration of construction activities. Temporary fencing would be used whenever the
permanent fence must be removed for construction access. Alternate entrances that may be
required for portions of the work would be secured when not in use. If work is occurring at Quivira
CR-1, Quivira CR-1E, and Kerr McGee Ponds simultaneously, then security would need to be
provided at all sites. USEPA and its authorized representatives, including its contractors, and
representatives of NNEPA, would have access to the Site at all times. A Site Access and Security
Plan would describe the activities used to monitor and control access to the Site during
implementation of the response actions and the period of work performance. Domestic livestock
would not be allowed to enter the Site until it is fully restored. Once vegetation is restored and the
Site has stabilized, perimeter fencing at the Quivira Mine Site may be removed under some
alternatives. Restoration activities may take 5 years or more before adequate vegetation is in place
and final stabilization is achieved.

The alternatives being considered require an extensive amount of soil and water hauling over
several years. During transport, traffic controls would be necessary. A Traffic Control Plan would
be developed and followed throughout operations. Even with precautions, the roads in the vicinity
of the Site would require maintenance to protect the roadway and users of the roads. In order to
maintain road load limits, scales would be used to weigh trucks that would navigate Navajo Nation
roadways. Observing road load limits would help to reduce roadway wear and maintain the local
roadways in a safe operating condition. Equipment and materials would be available to restore Red
Water Pond Road and Pipeline Road as needed.

Air Monitoring.

A Sampling and Analysis Plan would be prepared that describes methods and procedures for
collecting, analyzing, and evaluating air samples within and at the perimeter of work zones and
within the community. Air monitoring stations would be positioned and operated to monitor dust
and airborne contaminant concentrations during grubbing, excavation, stockpiling, loading of bulk
carriers, stockpile management, and site restoration. Air monitoring results and dust suppression
measures would be implemented to document that off-site migration of contaminants at
unacceptable activity concentrations does not occur, to maintain compliant air quality conditions
and a safe working environment, and to protect the health of nearby residents, workers, the general
public and the environment. Frequent water spraying would be used during soil moving activities
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at all work zones and for dust suppression. Water would be sourced from an off-site source or a
permanent well installed near Quivira CR-1.

Dust Control.

Off-road haul routes and site excavation and restoration areas would be wetted so that dust
generation is minimized. Frequent water spraying would be used during soil moving activities for
dust suppression. Further, rock fields and grating will be used to reduce track out of dirt onto
paved surfaces. Other unpaved haul routes on Navajo Tribal Lands would be shaped or otherwise
improved so that they are free draining and would not easily erode. In order to maintain the haul
routes as laid out, signs and barriers would be provided, as necessary, to contain traffic along the
designated route. Water used for dust control and cleaning of paved surfaces will be imported or
pumped from a new construction well as described above. Dust control will be used to maintain
compliant air quality conditions and a safe working environment and will also protect the health of
nearby residents, workers, the general public, and the environment.

Stormwater Control.

Excavated areas would be graded to pre-mining contours when possible and oriented to reduce
scouring with low-energy flow rates and patterns. The drainage system would be integrated with
the topography and existing drainage patterns to the extent possible. Activities at the Site must be
evaluated for potential impacts on federally listed species and critical habitat and for certification
to meet the substantive requirements of the NPDES Multi-Sector General Permit. Once the Site
has been stabilized, monitoring of construction stormwater runoff would cease and post-response-
action site controls would be initiated. The cost estimates include provisions for ongoing cover
maintenance, and erosion control and fence inspection and repair.

Excavation Approach.

Waste rock and contaminated soils are the removal areas of concern (Figures 10 and 11). The
approximately 1,041,000 cy of waste is easily accessed. Waste excavation methods considered for
the Quivira Tronox Mine include standard- to large-size excavators and loaders. Waste rock and
contaminated soils will be temporarily stockpiled for load out. Borrow material will first be
obtained from on site. Additional borrow material may need to be imported.

Waste Handling and Transfer.

For Alternatives 2 and 3 — Consolidation and Capping, waste will remain on site and will be
hauled using a 15-30 cy articulated dump truck. For Alternative 4 - Off-Navajo Nation Disposal,
waste will be loaded into covered 25-ton on-highway haul trucks. The haul trucks will proceed to
Pipeline Road via a short unpaved road. No transfer station will be required because the Site can
be accessed with multiple types of trucks. Dry brushing of all truck bed and wheels will occur
before each truck leaves the site.

Cap Design Assessment.

Containment in an on-site repository (Alternatives 2 and 3) would involve the construction of an
engineered cap over the consolidated mine waste. Two types of engineered caps were evaluated
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through infiltration and radon flux modeling in the Technology Technical Memorandum: a soil ET
cap and a soil cap containing an integral high-density polyethylene (HDPE) layer (Tetra Tech
2021a).

A total of 36 inches of cover is required for an ET cap to prevent infiltration of precipitation and
snowmelt, control radon gas flux, and reduce gamma activity to background. A cap with an HDPE
liner would require less soil cover; however, 24 inches of cover would still be needed to protect the
liner from frost heave, burrowing animals, and plant roots.

Both engineered cap types would minimize the vertical migration of precipitation and snowmelt to
and contact with underlying mine waste. However, an ET cap would allow for slow dissemination
of radon gas while a soil cap with an HDPE liner would tend to trap radon gas, which may find
preferential pathways for a release at higher concentrations.

There are nearby sources of soil for cap design along Pipeline Canyon. These include the fluvial
deposits in the drainage and above the earthen dam northeast of CR-1E. Investigations into the
suitability of these soils as cap materials is planned for when travel restrictions are lifted.

Site Restoration Activities.

USEPA has developed a matrix in the “Navajo Nation Surficial Restoration Approaches Technical
Memorandum” (Restoration Technical Memorandum) to identify different features and areas of
mine sites requiring restoration and typical restoration approaches for each feature and area (Tetra
Tech 2021c). Table 7 identifies the mine features and areas present at the Quivira Tronox Mine
along with general restoration approaches. Further details regarding each feature and area requiring
restoration are described below:

e Access Roads. All access roads needed for the project already exist for CR-1, CR-1E, and
the Kerr McGee Ponds. Minor improvements may be made to the existing roads. Any
construction-related damage to the existing dirt road will be repaired and may involve
grading and repair of drainage ditches.

e Waste Excavation Areas. Excavated areas will be backfilled with soil from a local borrow
area and contour graded to match adjacent topography, covered with an erosion control
blanket, and seeded using local grasses and forbs. Temporary 4-strand barbed wire fencing
will be erected around the restored area (site and borrow area) to protect revegetation
efforts from gazing over a period of up to 10 years.

Short-Term Operation and Maintenance of Site Restoration Features.

Operation and maintenance (O&M) for restored excavation areas, obliterated temporary roads, and
restored borrow areas include a vegetation survey once a year in late spring for up to 10 years and
an erosion control inspection and maintenance survey once a year after the monsoon season for

10 years. Vegetation maintenance includes reseedings and removing weeds. Maintenance may
include repairs to range fencing, adding soil to erosional features, and repairing water control
berms.

On-Navajo Repository Closure and Long-Term Operation and Maintenance. Activities
common to Alternatives 2 and 3 - Consolidation and Capping On-site include:
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e Final grading, surface erosion controls, and revegetation of the on-site repository cap will
be designed to limit visual impact by mimicking local terrain and using local soils and
vegetation (Appendix B).

e Erosion controls on the cap may include biodegradable matting and wattles and using
berms and ditches to direct run-on water around the repository.

e Temporary range fencing will be installed around restored areas during the revegetation
period to stop livestock from disturbing the soil cover and revegetation efforts.

e Fencing will be installed around the repository to control or restrict grazing and access
since overgrazing, livestock foot traffic, or vehicle traffic could damage the cap.

Land use controls would be required for waste placed in a repository to protect the response action.
The form of the land use controls would likely be a land withdrawal or an environmental covenant,
such as an easement to restrict future residential use or activities that would disturb the cap.

Annual inspection and maintenance of the repository covers will be conducted as specified in a
long-term surveillance plan (10 CFR § 40.28) with inspection frequencies adjusted based on the
cover stability and inspection findings. The annual inspection would consist of checking for
erosion and animal burrows and verifying the integrity of erosion controls. Maintenance will
consist of filling burrows, filling and grading eroded surfaces, clearing accumulated erosion
materials, replanting vegetation, and repairing access roads. O&M costs were developed based on
a 1,000-year duration (required under UMTRCA 40 CFR § 192[d] Part A) for the earthen covers
placed on top of radiological waste contained within an on-site repository.

CERCLA Off-Site Rule - Alternatives that involve transportation off site for disposal or
consolidation into a regional repository would require compliance with the CERCLA Oft-Site
Rule. In general, the Off-Site Rule requires that facilities that accept contaminated or hazardous
wastes from a CERCLA site must follow all applicable regulations and laws (that is, they must be
approved to take those wastes and be in compliance with the applicable federal, state, and local
requirements to do so). The licensed disposal facilities considered for any alternatives involving
off-site consolidation into a repository would be required to have existing approval under the Off-
Site Rule.

4.2.1.2 Potential Unavoidable Impacts

Except for Alternative 1 (no action), each of the removal action alternatives would result in an
overall improvement to the local environment. However, for Alternatives 2 through 4, unavoidable
impacts are expected and include:

e Existing vegetation in the Quivira Tronox Mine areas is limited to scrub and grasses with a
few small trees. Disturbed areas will be reclaimed after construction, but reestablishing the
existing vegetation will take time.

e Inconvenience to local populations using Pipeline Canyon Road and Route 566; general
disturbance to local residents from heavy equipment activity during the February to
November construction period; and increased truck traffic on Pipeline Canyon Road, Route
566, and all other access roads near the Licensed Waste Facility. Generation of dust on
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access roads would be minimized through spraying with water during construction and
hauling activities. Noise will be limited to normal work hours to avoid disturbing local
residents.

e Disruption of sensitive species and habitat during construction activities is not anticipated
at the Quivira Tronox Mine site. If sensitive species are subsequently identified during a
biological survey, the timing of construction activities will be adjusted to limit disturbance
and biological monitoring will be conducted during construction activities.

e Cultural resources were not identified near the Quivira Tronox Mine during previous
actions. However, a cultural resource specialist will be consulted during removal design to
ensure that any proposed construction activities will avoid sensitive areas. Cultural
resource monitors will be on site during construction activities to ensure resources are not
disturbed.

e Disruption of wildlife and livestock access to the restored site for an estimated 10 years
after completion of site work to establish and stabilize vegetation. Livestock access to
repository covers may also be restricted, depending on cap design, to prevent damage to
cap.

e Increased risk of traffic accidents and fatalities and greenhouse gas emissions because of
the trucking of fill, cover material, and waste. As the haul distance increases, the potential
risks also increase.

4.2.2 Description of Removal Action Alternatives

The following subsections present descriptions of the four removal action alternatives identified in
Section 4.1.

4.2.2.1 Alternative 1: No Action

Under Alternative 1, radionuclide and metal COCs and contaminants of ecological concern
(COEC:s) in the waste piles and surrounding soils would not be addressed. No land use controls,
signage, range fencing, or barriers would be used to limit access at the mine. No removal or site
stabilization activities would occur.

4.2.2.2 Alternative 2: Consolidate and Cap All Waste at Quivira CR-1

Alternative 2 includes waste disposal at one on-site repository at CR-1. The alternative is separated
into two sub-alternatives, which are substantially similar: 2A and 2B. The difference between sub-
alternative 2A and 2B is the inclusion of a synthetic liner in the cover system for sub-alternative
2B. The two options are discussed separately only where the liner inclusion choice influences the
analysis. Geomorphic design would be implemented to enhance the aesthetics of the repository and
improve erosion control. An example of a geomorphic design concept for CR-1 is shown in
Appendix B.

Under Alternative 2, the RAOs would be accomplished through excavation, hauling, sorting, and
consolidation of waste in a central repository located at CR-1; containment of waste in the on-site
repository; and implementation and short-term O&M of site restoration measures and land use and
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access controls to protect the repository and site restoration process. Site excavation and
restoration elements common to alternatives are described in Section 4.2.1.1.

Approximately 314,500 cubic yards of waste from CR-1, CR-1E, and Kerr McGee Ponds would be
hauled and consolidated at a repository at CR-1 covering approximately 26.9 acres (Figure 14).
The Quivira CR-1 repository construction and O&M costs are based on the volume of waste
contributed to the repository from Quivira CR-1, Quivira CR-1E, and Kerr McGee Ponds.

Site restoration activities include backfilling and grading of waste excavation areas, erosion
controls, and revegetation. Site restoration activities are described further in Section 4.2.1.1. Post-
removal visualizations of the restored Quivira Tronox Mine sites are included in Appendix B.

Removal Action Components

Additional information regarding individual components is provided in Section 4.2.1.1.
Components of the removal action include:

e Rehabilitation and widening of the access road for haul trucks.

e Excavation of select waste from Quivira CR-1.

e Excavation of all waste from Quivira CR-1E.

e Excavation of all waste from Kerr McGee Ponds.

e Consolidation of contaminated soils to a single area on Quivira CR-1.

e Construction of an engineered cover over consolidated contaminated soils at one repository
at CR-1.

e Site restoration at CR-1E with short-term erosion and stormwater controls, grading,
and revegetation.

e Long-term cover maintenance at the CR-1 repository.

¢ Implementation of access controls, such as temporary fencing, berms or barricades on
temporary access roads and benches to reduce ease of access for livestock over the short
term, to allow for successful revegetation.

e Long-term cover maintenance at the CR-1 repository.

e  O&M of surficial restoration areas
Cost Estimate

The costs of Alternative 2A and 2B are identical except for the additional cost of the liner for 2B.
The total cost of 2A is estimated to be $41,101,000, and for 2B is estimated to be $41,845,000
(Appendix C, Tables C-1 and C 4). The costs for Alternative 2, both 2A and 2B, are the lowest
among the alternatives. They are both considered good for cost.
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4.2.2.3 Alternative 3: Consolidate and Cap All Waste Separately at Quivira CR-1 and
Quivira CR-1E

Alternative 3 includes development of two mine waste repositories at the current locations of most
of the waste: CR-1 and CR-1E. Alternative 3 is separated into two sub-alternatives, which are
substantially similar: 3A and 3B. The difference between sub-alternative 3A and 3B is the
inclusion of a synthetic liner in the cover system for sub-alternative 3B. The two sub alternatives
are discussed separately only where the liner inclusion choice has an effect on the analysis.
Geomorphic design would be implemented at both repository sites to enhance the aesthetics of the
repositories and improve erosion control.

Under Alternative 3, the RAOs would be accomplished through excavation, hauling, and
consolidation of waste at two repositories, one located at Quivira CR-1 and the other at Quivira
CR-1E; containment of waste in the repository; implementation and short-term O&M of site
restoration measures and land use and access controls to protect the repository and site restoration
process (Figure 15). Site excavation and restoration elements common to alternatives are described
in Section 4.2.1.1.

Approximately 840,000 cubic yards of waste from the CR-1 area will be consolidated in a
repository at CR-1 covering approximately 26.9 acres; 103,000 cubic yards of waste from CR-1E
will be consolidated in a repository at CR-1E covering approximately 8 acres. An additional
127,500 cubic yards of waste from the Kerr McGee Ponds area would be consolidated in the
repository at CR-1. Site restoration activities include backfilling and grading of waste excavation
areas, erosion controls, and revegetation (Figure 15). Temporary range fencing will be constructed
around the repository to prevent grazing until vegetation becomes established. Site restoration
activities are described further in Section 4.2.1.1. Post-removal visualizations of the restored
Tronox Quivira Mines sites are included in Appendix B.

Removal Action Components

Additional information regarding individual components is provided in Section 4.2.1.1.
Components of the removal action include:

e Excavation of select waste from Quivira CR-1.

e Consolidation of excavated Quivira CR-1 soils at Quivira CR-1.

e Excavation of select waste from Quivira CR-1E.

e Consolidation of excavated Quivira CR-1E soils at Quivira CR-1E.
e Excavation of select waste from Kerr McGee Ponds area.

e Consolidation of excavated Kerr McGee Pond soils at Quivira CR-1.
e Construction of engineered covers over repositories at both sites.

e Site restoration at both repositories with erosion and stormwater controls, grading, and
revegetation.

e Long-term cover maintenance at both repositories.
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e Implementation of access controls, such as berms or barricades on temporary access roads,
benches, and temporary fencing to exclude grazing over the short term, to allow successful
revegetation.

e Long-term cover maintenance at both repositories.
e Restoration of excavated surfaces.

e (&M of surficial restoration areas.
Cost Estimate

The costs of Alternative 3A and 3B are identical except for the additional cost of the liner for 3B.
The total cost for 3A is estimated to be $46,557,000, and for 3B is estimated to be $47,413,000
(Appendix C, Tables C-1 and C 3). The costs for Alternative 3, both 3A and 3B, are second lowest
among the alternatives. They are both considered average for cost.

4.2.2.4 Alternative 4: Reprocess and/or Dispose of All Mine Waste Off Site at a
Licensed/Permitted Facility

Alternative 4 is broken into two sub-alternatives which are substantially similar: 4A and 4B. The
difference is which off-site facility is chosen to receive the waste. Alternative 4A uses the White
Mesa Mill facility in Blanding, Utah, while 4B uses the Clean Harbors facility in Deer Trail,
Colorado. The on-site actions taken to address the waste are the same for each sub-alternative.

The two sub-alternatives are discussed separately only where the choice of facility has an effect on
the evaluation criteria of the removal action.

Under Alternative 4, the RAOs would be accomplished through excavation, transport, and
off-Navajo Nation disposal of mine waste and contaminated soil. The site would be reclaimed
through implementation of site restoration measures followed by short-term O&M of restored
features and use of access controls to protect the site restoration process. Site excavation and
restoration elements common to alternatives are described in Section 4.2.1.1.

Approximately 1,041,000 cubic yards of waste from the Quivira Tronox Mine would be hauled off
the Navajo Nation and disposed of at a RCRA Class C hazardous waste or Class A low-level
radioactive waste (LLR W) facility. The hauling of waste will comply with applicable state
permitting requirements for the transport of radioactive materials.

Site restoration activities include backfilling and grading of waste excavation areas, erosion
controls, and revegetation. Site restoration activities are described further in Section 4.2.1.1. Post-
removal visualizations of the restored Quivira Mine sites are included in Appendix B.

The following facilities have licenses or permits that allow for acceptance of uranium mine waste:

e  White Mesa Mill: Uranium mill and tailings disposal facility located 200 miles from the
site.

e (lean Harbors, Deer Trail, Colorado: RCRA Class C hazardous waste disposal facility
located 600 miles from the site.
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The White Mesa Mill is regulated as a uranium mill and tailings disposal facility under NRC
regulations in 10 CFR Part 40, Appendix A, by the State of Utah as an Agreement State under
Atomic Energy Agency. The White Mesa Mill tailings disposal facility has a 3-million-ton
capacity and is permitted an additional 4 million tons. At the time of this AAM preparation, the
facility is in compliance with its State of Utah operating license, bonding, and the CERCLA Off-
Site Rule. A change to the disposal facility could be selected in the action memorandum, if
necessary. Coordination of waste batches for mill operations would require negotiation with
USEPA, other potentially responsible parties, White Mesa Mill operators, and the Navajo Nation.

Although uranium mine ore material is classified as TENORM by USEPA, the source material
license issued by the State of Utah allows the White Mesa Mill to process natural uranium ores.
NRC has determined that a material is considered to be ore if there is a reasonable expectation that
uranium can be recovered from the material even if it is low grade and not profitable, and the mill
would receive a fee to process the material (Energy Fuels, Inc. 2018). Contaminated debris
associated with the ore has been regulated as ore (NRC 2000 as cited in Energy Fuels, Inc. 2018).
Based on these determinations, the White Mesa Mill can accept overburden, waste rock, proto ore,
and other ore-related waste materials for processing through the mill. Resulting wastes associated
with processing then become 11e(2) byproduct material and can be disposed of in the existing mill
tailings disposal facility. If and when the mill and associated tailings disposal facility source
material license is terminated, ownership of the tailings disposal facility will be transferred to
DOE, which will be responsible for long-term surveillance, care, and maintenance.

The Clean Harbors, Waste Control Specialists, and Clive Operations RCRA Class C hazardous
waste and LLRW disposal facilities are in compliance with NRC, Colorado, Texas, and Utah
operating permits and the CERCLA Off-Site Rule. The Clean Harbors RCRA Class C hazardous
waste facility was identified as the most cost-effective disposal facility and is located near Deer
Trail, Colorado. In general, the CERCLA Oft-Site Rule requires that facilities that accept
contaminated or hazardous wastes from a CERCLA site must follow all applicable regulations and
laws (that is, they must be approved to take those wastes and be in compliance with the applicable
federal, state, and local requirements to do so). The licensed disposal facilities considered for any
alternatives involving off-site disposal would be required to have existing approval under the
Oft-Site Rule.

Disposal at a licensed RCRA Class C hazardous waste or LLRW facility is a standard disposal
method involving transport to and disposal at the applicable waste disposal facility. Licensed or
permitted facilities are generally constructed to prevent the release of hazardous or radioactive
materials and include engineered cells and liners that exceed requirements for municipal or
commercial solid waste disposal facilities.

No TCLP metals results exceeded the toxicity characteristic levels. Therefore, it is not expected
that the waste piles at the Quivira mine sites contain materials that would be designated as RCRA
hazardous waste if disposed of at a RCRA-permitted disposal facility. No pretreatment of the
waste is expected to be required before disposal.

Excavation and disposal of waste rock in an off-Navajo Nation RCRA Class C hazardous waste or
Class A LLRW facility and implementation of run-on, erosion, and administrative controls would
be performed as a single removal action. Figures 10 11show the proposed waste excavation and
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restoration areas at the Quivira mines and Kerr McGee Ponds. For Alternative 4, waste will be
transported to and disposed of at the White Mesa Mill or the Clean Harbors RCRA Class C
hazardous waste disposal facility in Deer Trail, Colorado. The selected disposal facility could be
changed in the action memorandum, if necessary. Implementation of Alternative 4 would involve
the removal action components described below.

Removal Action Components

Additional information regarding individual components is provided in Section 4.2.1.1.
Components of the removal action include:

e Excavation of Quivira CR-1, Quivira CR-1E, and Kerr McGee Pond area contaminated
soils and step-out areas (as shown in Figures 10 11).

e Off-site reprocessing and disposal of excavated contaminated soils.

e Site backfill and restoration with erosion and stormwater controls, site grading, and
vegetation establishment.

¢ Implementation of access controls, such as temporary fencing to exclude grazing over the
short term, to allow successful revegetation.

e &M of surficial restoration areas.
Cost Estimate

Alternative 4 overall has the highest costs of all the alternatives based on facility disposal fees and
costs related to hauling distance. The difference in costs between Alternatives 4A and 4B are
primarily from the different distances the waste would be hauled, as well as from differences
between the waste processing fee for White Mesa Mill and tipping fees at the Clean Harbors
facility in Deer Trail, Colorado. The total cost for 4A is estimated to be $276,343,000, and for 4B
is estimated to be $550,579,000 (Appendix C, Tables C-1 and C 3). The costs for Alternative 4,
both 4A and 4B, are highest among the alternatives. They are considered poor and very poor,
respectively, for cost.

4.3  ANALYSIS OF ALTERNATIVES

As required by the NCP and described in the Guidance on Conducting Non-Time Critical Removal
Actions under CERCLA (USEPA 1993), retained removal action alternatives are evaluated
individually against the following three broad criteria: effectiveness, implementability, and cost.
The qualitative evaluation criteria are described below.

Effectiveness Criterion

This criterion evaluates protectiveness and compliance with ARARs, along with short- and long-
term effectiveness and permanence, and reduction in toxicity, mobility, and volume of waste.
Effectiveness was rated from very poor to very good.
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Overall Protection of Human Health and the Environment — This threshold criterion
evaluates whether each alternative provides adequate protection of human health and the
environment. The assessment of overall protection draws on the evaluation of long-term
effectiveness and permanence, short-term effectiveness, and compliance with ARARs.

Evaluation of the overall protectiveness focuses on whether a specific alternative achieves
adequate protection and how site risks posed through each pathway addressed by the AAM
are eliminated, reduced, or controlled through treatment, engineering, or land use controls.
Based on effectiveness and ARAR compliance, alternatives are either considered protective
or not protective.

Compliance with ARARs — This threshold criterion evaluates whether each alternative
would meet the identified ARARSs. The evaluation determines which requirements are
applicable or relevant and appropriate to an alternative and how the alternative meets these
requirements. Alternatives are either in compliance with ARARSs or not in compliance.

Short-Term Effectiveness — This criterion evaluates the effects that the alternative would
have on human health and the environment during its construction and implementation
phase. The evaluation includes both radiation risks from exposure to the contaminated soils
and risks to the workers and communities from construction work, pollution, and traffic
during implementation, and also takes into account the time necessary to complete the
action. Short-term effectiveness was rated from very poor to very good.

Long-Term Effectiveness and Permanence — This criterion evaluates the results of the
removal action in terms of the risk remaining at the site after response objectives have been
met. The primary focus of this evaluation is on the extent and effectiveness of the controls
that may be required to manage the risk posed by wastes remaining at the site. Long-term
effectiveness and permanence was rated from very poor to very good.

Reduction of Toxicity, Mobility, or Volume through Treatment — This criterion
addresses the statutory preference for remedies that employ treatment as a principal
element by assessing the relative performances of treatment technologies for reducing
toxicity, mobility, or volume of the contaminated media. Specifically, the analysis should
examine the magnitude, significance, and irreversibility of each estimated reduction.
Reduction of toxicity, mobility, or volume through treatment was rated from very poor to
very good.

Implementability Criterion

This criterion evaluates the technical and administrative feasibility of implementing an alternative
and the availability of required services and materials. Implementability was rated from very poor
to very good.

Technical Feasibility — This criterion takes into account construction considerations,
demonstrated performance, adaptability to environmental conditions, and timing. Technical
feasibility was rated from very poor to very good.

Availability of Required Services and Materials — This criterion evaluates whether staff,
equipment services, disposal locations, etc., are available in the necessary time frames for
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construction and O&M activities. This criterion was combined with technical feasibility for
this AAM.

¢ Administrative Feasibility — This criterion considers regulatory approval and scheduling
constraints. Administrative feasibility was rated from very poor to very good.

e Tribal, Supporting Agency, and Community Acceptance — This criterion will not be
addressed and a preferred alternative will not be selected in this draft AAM. These criteria
will be addressed in the final AAM after initial input from tribal and supporting agencies.
Community acceptance will be addressed in the action memorandum after the public
review and comment period on the final AAM.

Cost Criterion
The types of costs assessed include the following:

e Capital costs, including both direct and indirect costs
e Annual post-removal site control costs (termed O&M within this AAM for brevity)
e Net present value of capital and O&M costs

In accordance with USEPA (1993, 2000b) guidance, engineering costs are estimates within plus 50
to minus 30 percent of the actual project cost (based on year 2021 dollars). Costs were rated from
very poor to very good.

Cost Estimating Process

Cost estimates were prepared in accordance with USEPA (2000b) guidelines using engineer’s
estimates, RSMeans 2021 cost estimating software, and vendor quotes. Farmington, New Mexico,
was used as the reference city in the RSMeans software to estimate for labor, equipment, and
supplies where applicable. In accordance with USEPA (1993, 2000b) guidance, the engineering
costs are estimates that are expected to be within plus 50 to minus 30 percent of the actual project
cost (based on year 2021 dollars). Only the rolled up construction and capital costs, short-term
O&M costs for site restoration, long-term O&M costs for repositories, and net present values are
presented for each alternative. Cost details and assumptions are presented in Appendix C.

Cost estimating was conducted using a crew time and materials (T&M) approach. A crew T&M
approach used the time required for a crew to accomplish an activity based on a realistic
production rate for site conditions. Alternatively, a unit cost approach uses RSMeans unit costs for
construction based on cubic yard, linear foot, and square foot quantities, which would not be
realistic because of the specific equipment needs and low production rates in remote, steep slope
work areas. Other construction-related costs were identified and included in the cost approach,
including mobilization and demobilization, contractor site overhead, travel and lodging, third-party
oversight, Navajo Nation tax for on-Navajo Nation activities, and a 20 percent contingency. Non-
construction-related costs required before and during construction activities were also identified
and included in the cost approach, including design, planning, resource surveys, confirmation
sampling, and reporting.
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Contingency costs for construction are based on the extra time, equipment, and personnel required
to safely work with radioactive materials; remote location of the site; differences in labor pool
costs between RSMeans estimating software reference cities and the project area; and potential for
changes in material and transportation costs. Changes in the cost elements are likely as commodity
prices change and new information and data are collected during the engineering design and
construction pre-bid and walk-through meetings.

The needs for short- and long-term post-removal site control or O&M costs were identified,
including the short-term need for site restoration for a period of 10 years to address any erosion
and revegetation efforts and the long-term need for cap and cover maintenance for a period of
1,000 years for on-site consolidation and capping for on-Navajo Nation repository alternatives.
Project duration (10 years versus 1,000 years) varies depending on the alternative being evaluated
and will be addressed in the cost discussion for each alternative.

The net present value of each removal action alternative provides the basis for the cost
comparison. The net present value represents the amount of money that, if invested in the initial
year of the removal action at a given interest rate, would provide the funds required to make future
payments to cover all O&M costs associated with the removal action over its planned life.

To assess the required funds to be set aside for implementing O&M activities in the future, this
AAM uses a 3.5 percent discount rate, which is the 30-year rolling average of the annual discount
rates for varying streams of payments as provided by the Office of Management and Budget
(OMB) (2020). The 3.5 percent discount rate would require more money to be set aside for future
O&M costs than the historical average of 7 percent referenced in USEPA (1993) guidance.

4.3.1 Alternative 1: No Action
4.3.1.1 Effectiveness
The effectiveness rating for Alternative 1 is Very Poor based on the following discussion.

Overall Protection of Public Health and the Environment (Rating: Not Protective) — The No
Action alternative would not achieve RAOs. This alternative would not minimize potential
exposure to or transport of COCs or COECs from the site or control radiation and physical hazards
at the site. This alternative would not reduce risk to human health or the environment. Therefore,
protection of human health and the environment would not be achieved under the No Action
alternative.

Compliance with ARARs (Rating: Not Applicable) — Under this alternative, there are no
ARARSs with which to comply per CERCLA § 121(d). ARARSs provide specifications on the
degree of cleanup and are, therefore, not pertinent if no cleanup occurs.

Short-Term Effectiveness (during Removal Action) (Rating: Very Good) — Alternative 1 has
no action, so no short-term risks would exist for the community or workers from construction
activities. However, threats to human and ecological receptors would persist in the short term.
Because no construction activities would occur, no additional energy use, air pollution, water use,
waste and materials management, and ecosystem protection requirements would be triggered. No
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additional traffic volume or potential accidents and fatalities associated with construction would
occur.

Long-Term Effectiveness and Permanence (after Removal Action) (Rating: Very Poor) —

The No Action alternative does not offer any long-term effectiveness and permanence in reducing
potential risks to human and ecological receptors. No controls or long-term measures would be
implemented to control COCs or COEC:s at the site other than routine maintenance consisting of
erosion and stormwater control, vegetation maintenance, and site cover and fencing repair.

This alternative would not provide control through treatment of soils with concentrations of
Ra-226 above the action level or reduce volume or mobility of contaminants. The resultant risks
associated with the No Action alternative would be similar to those that existed at the time of the
RSE field investigations with no increased protection of human health and the environment.

This alternative would not alter the potential exposure to, or transport of, contaminated soils from
the Quivira mines. Surface water discharge from the Site to both Unnamed Arroyo #2 and Pipeline
Canyon Arroyo would have continued potential to transport contaminated soils to the downstream
watershed. Nearby residents would continue to be potentially exposed to wind-borne and water-
borne contaminants. Domestic livestock and their owners/caretakers would potentially be exposed
to surface soil contamination through direct contact and dust inhalation.

4.3.1.2 Implementability
The implementability rating for Alternative 1 is Very Good based on the following discussion.

Technical Feasibility and Availability of Services and Materials (Rating: Very Good) —
Alternative 1 is readily implementable because no construction is involved. This alternative would
not impact the ability to conduct removal or remedial actions in the future. No services or materials
would be needed to implement Alternative 1.

Administrative Feasibility (Rating: Very Good) — Alternative 1 is administratively feasible as
taking no action is feasible.

4.3.1.3 Costs

Alternative 1 involves no removal activities and no legal or administrative activities. Therefore,
Alternative 1 would incur no cost and would rate as Very Good.

4.3.2 Alternative 2: Consolidate and Cap all Waste at Quivira CR-1
4.3.2.1 Effectiveness

The effectiveness rating for Alternative 2 is Good based on the following discussions

Contract No. EP-59-17-03, Task Order 0016 46



Alternatives Analysis, Quivira Tronox Mine Site, Navajo Nation, New Mexico

Overall Protection of Public Health and the Environment (Rating: Protective) —

Alternative 2 is protective of human health and the environment as the contaminated soils
exceeding the action level at Quivira CR-1, Quivira CR-1E, and Kerr McGee Ponds area would be
consolidated and covered in a single capped area located at Quivira CR-1. Both engineered covers
(including and excluding a synthetic liner) are physical barriers that offer protection from water
infiltration and percolation into the contaminated soils, protect groundwater resources, and provide
adequate shielding from ionizing radiation to protect human health and the environment. The
covers would prevent direct contact between the wastes and the public or the environment. Proper
construction and design of the cover includes the establishment of vegetation, which reduces or
prevents erosion. Proper stormwater controls and maintenance of the cover would prevent release
of the contaminated soils back into the environment. The current waste rock stockpile at Quivira
CR-1 would remain in place and additional waste material would be consolidated at that location.

Compliance with ARARSs (Rating: In Compliance) —

Alternative 2 would meet federal, state, and Navajo Nation ARARs for the Quivira mines.
Common ARARs for Alternative 2 are found in Tables 3-5.

Short-Term Effectiveness (during Removal Action) (Rating: Good) —

Short-term effectiveness is rated Good for Alternative 2 because only a portion of the waste would
be disturbed and there would be transport of waste near the community. The primary
considerations for short-term effectiveness are protection of the community, workers, and
environmental impacts during and shortly after implementation. Alternative 2 involves excavation
and material transfer within and between Quivira CR-1E and the Kerr McGee Ponds area, and
Quivira CR-1; stockpile development/management; loading of haul trucks; waste hauling; and site
restoration activities.

e Protection of the Community during Removal Action — Dust control measures, such as
water spraying, would be used during excavation, on-site repository construction, waste
compaction, and capping of the waste. However, some dust generation is unavoidable. Air
monitors would be placed around the construction zone at the site and repository to
measure potential risks to the community.

Dump trucks hauling the waste between sites would be covered and secured. Truck traffic
would be coordinated under a transportation plan for routes, times of operation, and on-site
traffic rules. Attempts would be made to minimize trucking across Navajo Nation
roadways. Emergency spill containment and cleanup contingencies would be included in
the transportation plan to address material spills. Alternative 2 is estimated to cause a risk
of an additional 0.01 traffic fatalities and create 1,300 metric tons of greenhouse gas
(carbon dioxide equivalent [CO2e]) emissions.

e Protection of Workers during Removal Action — Heavy equipment would be used to
clear and grub, excavate, transfer, load, and grade impacted materials. Potential exposure
and protection procedures for workers engaged in earth-moving activities would be
addressed in detail under a site safety and health plan. During excavation and material
handling activities, measures would be taken to reduce fugitive dust emissions and
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associated impacts to workers. Water would need to be obtained from an off-site source for
dust control, and workers in the controlled area would don the appropriate safety
equipment and implement safety practices such as air monitoring. Work areas would be
secured (for example, marked or fenced) to control access to authorized personnel only.
Short-term risks of physical injury would exist for site workers during construction,
primarily related to operating equipment during access road construction, waste excavation,
site restoration, and repository construction. All workers will be required to wear personal
dosimeters to ensure that radiation exposure does not exceed Occupational Safety and
Health Administration (OSHA) limits.

¢ Environmental Impacts — Even with control measures, short-term environmental impacts
could occur from excavation and placement of waste in an on-site repository. These
environmental impacts may include sedimentation of local drainages, residual track-in and
track-out effects of soil and mud, noise, disturbed vegetation, and dust generation.
However, the threat to the environment is low because the waste rock could be readily
cleaned up within 3 years. In addition, revegetation will expedite the return of native flora.
The short-term threat posed by exposure to uranium and radionuclides would be minimal.

¢ Time Until Removal Action Objectives Are Achieved — The time period to implement
Alternative 2 is estimated to be 2 years and 1 month following 2 years of design, planning,
and permitting. Alternative 2 is estimated to cause a risk of 0.01 additional traffic fatalities
and create 1,800 metric tons of greenhouse gas (CO2e) emissions. The sub-alternatives are
considered to be equal for short-term effectiveness. Construction may be extended
depending on schedule-limiting factors such as monsoon rains and snowfall.

Long-Term Effectiveness and Permanence (after Removal Action) (Rating: Good) — Long-
term effectiveness of this alternative is rated Good for both 2A and 2B. HELP modeling shows no
significant difference in the infiltration and percolation of precipitation into the waste in either
cover scenario. Landfills and mines around the country are often closed on site with covers and a
maintenance plan. Cover maintenance is a well-established practice. Since contaminated soils
would remain on the Site, potential exposure reductions to those accessing the Site would be
dependent on maintenance of the cover. Drainage features and stormwater controls would be
included in the design, so that surface water would be diverted from the capped area and aid in
prolonging the integrity of the cover. Alternative 2 is expected to effectively mitigate the long-term
effects on potential human and ecological receptors as long as the cover is maintained.

The cover for both Alternatives 2A and 2B will be the engineered store-and-release earthen cover .
The difference between the two sub-alternatives is that Alternative 2B includes a 40-mil HDPE top
liner as part of the cover. Both engineered earthen covers will meet the RAOs, ARARs, and be
protective of human health and the environment for 1,000 years.

4.3.2.2 Implementability
The implementability rating for Alternative 2 is Good based on the following discussion.
Technical Feasibility and Availability of Services and Materials (Rating: Good) —

Alternative 2 is technically feasible and would use conventional techniques, materials, and labor
for the excavation and associated activities. Quivira CR-1, Quivira CR-1E, and the Kerr McGee
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Ponds area are all readily accessible. Excavation would be scheduled and performed to maximize
direct loading and promote worker and public safety. Engineering controls for fugitive dust and
site monitoring would be used to minimize exposure of sensitive receptors to radioisotopes.

Administrative Feasibility (Rating: Good) —

Alternative 2 is administratively feasible. The contaminated soils may be transported within or
between Quivira CR-1, Quivira CR-1E, and the Kerr McGee Ponds area for consolidation.
Transportation permits would not be necessary. Construction of an engineered cover would not
require permitting because contaminated soils are considered low-level radioactive materials and
are not a RCRA hazardous waste. In addition, permits are not required for on-sitce CERCLA
actions. On-site CERCLA actions must comply with the substantive requirements of any state,
tribal or local permit, but not the administrative requirements. Community and stakeholder
engagement may be significant because the waste will remain on the Navajo Nation.

4.3.2.3 Costs

Overall, Alternative 2 has the lowest costs of all the alternatives (besides Alternative 1 - No
Action) mainly because of lower costs for local hauling and disposal in an on-site repository even
after both short-term (10-year) site restoration O&M costs and long-term (1,000-year) on-site
repository O&M costs are considered. The overall effectiveness of Alternative 2 is rated Good
(after the Good rating for short-term effectiveness is combined with the Good rating for long-term
effectiveness and permanence). The low costs compared with the Good overall effectiveness rating
means that Alternative 2 is cost effective, and the cost rating is Good.

The costs of Alternative 2A and 2B are identical except for the additional cost of the liner for 2B.
The total cost of 2A is estimated to be $41,101,000, and for 2B is estimated to be $41,845,000
(Appendix C, Tables C-1 and C-2). The overall effectiveness, with good short-term and long-term
effectiveness, is compared to the cost to determine whether the removal action is cost-effective.
The costs for Alternative 2, both 2A and 2B, are the lowest among the alternatives. They are both
considered cost-effective and rated as Good for cost.

A breakdown of the major cost categories associated with implementing Alternative 2 is presented
below. Detailed cost estimates are provided in Appendix C and Tables C-1 and C-2.

Cost Component Alternative 2A Alternative 2B
Excavated Surface Area (Acres) 63.9 63.9
Excavated Volume (Cubic Yards) 314,500 314,500
Direct Capital Costs
Field Overhead and Oversight $4,072,000 $4,072,000
General Site Work $158,000 $158,000
Earthwork $23,578,000 $24,113,000
Transportation and Disposal $0 $0
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Cost Component Alternative 2A Alternative 2B

Subtotal Direct Capital Costs $27,808,000 $28,343,000
Indirect Capital Costs $5,840,000 $5,952,000
Total Capital Costs $38,695,200 $39,439,250
O&M Costs

Present Worth of 1,000 Years O&M $1,924,526 $1,924,526
Contingency Allowance (25%) $481,132 $481,132
Total Present Worth O&M Cost $2,406,000 $2,406,000
Total Cost $41,101,000 $41,845,000

Notes:
O&M  Operation and maintenance

4.3.3 Alternative 3: Consolidate and Cap All Waste Separately at Quivira CR-1 and
Quivira CR-1E

4.3.3.1 Effectiveness
The effectiveness rating for Alternative 3 is Good based on the following discussion.
Overall Protection of Public Health and the Environment (Rating: Protective) —

Alternative 3 is protective of human health and the environment as the contaminated soils
exceeding the action level at Quivira CR-1, Quivira CR-1E, and Kerr McGee Ponds would be
consolidated and covered in separate repositories at Quivira CR-1 and Quivira CR-1E. Both
engineered covers (including and excluding a synthetic liner) are physical barriers that offer
protection from water infiltration and percolation into the contaminated soils, protect groundwater
resources, and also provide adequate shielding from ionizing radiation to protect human health and
the environment. Both covers would prevent direct contact between the wastes and the public or
the environment. Proper construction and design of the covers includes the establishment of
vegetation, which reduces or prevents erosion.

Proper stormwater controls and maintenance of the cover would prevent release of the
contaminated soils back into the environment. Radon ventilation systems would be used to prevent
exposure in nearby residences, if necessary. The current waste rock stockpile at Quivira CR-1
would remain in place and additional waste material consolidated at that location.

Compliance with ARARs (Rating: In Compliance) —

Alternative 3 would meet federal, state, and Navajo Nation ARARs for the Quivira mines.
Common ARARs across Alternatives 2 through 4 are found Tables 3-5.

Short-Term Effectiveness (during Removal Action) (Rating: Good) — The short-term impacts
to the community, workers, and environment under Alternative 3 are as described below.
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e Protection of the Community during Removal Action — Dust control measures, such as
water spraying, would be used during excavation, repository construction, waste
compaction, and capping of the waste. However, some dust generation is unavoidable. Air
monitors would be placed around the construction zone at the site and repository to
measure potential risks to the community.

e The primary considerations for short-term effectiveness are protection of the community,
workers, and environmental impacts during and shortly after implementation. This
alternative disturbs the least amount of waste, requires the least amount of hauling soils
through communities and on highways, and has the shortest overall duration. However, it is
not without challenges. While only a portion of the waste would be disturbed and there
would be minimal transport of waste near the community, sourcing water and effectively
controlling dust will be challenging. The nearest potential water source is at least 10 miles
away, and the sustainable productivity of the well is unknown.

e Protection of Workers during Removal Action — On-site workers would require standard
40-hour OSHA hazardous materials training and radiation awareness training and would be
adequately protected by using appropriate personal protective equipment and following
safe work practices and standards. Radiation exposure monitoring would be required.
Short-term impacts to air quality in the surrounding environment may occur during
excavation, repository construction, and placement of mine waste in the regional
repository. Dust suppression and monitoring would be required to ensure that workers are
not exposed to or inhale radionuclides in particulates. Decontamination of workers and
equipment would be required before exiting the site. Potential exposure and protection
procedures for workers engaged in earth-moving activities would be addressed in detail
under a site safety and health plan. During excavation and material handling activities,
measures would be taken to reduce fugitive dust emissions and associated impacts to
workers although sourcing water may be an issue. Water would need to be obtained from a
developed on-site source or off-site source for dust control, and workers in the controlled
area would don the appropriate safety equipment and implement safety practices such as air
monitoring. Work areas would be secured (for example, marked or fenced) to control
access to authorized personnel only.

Short-term risks of physical injury would exist for site workers during construction,
primarily related to operating equipment during access road construction, waste excavation,
site restoration, and repository construction. All workers will be required to wear personal
dosimeters to ensure that exposure does not exceed OSHA limits.

e Environmental Impacts — Even with control measures, short-term environmental impacts
could occur. These environmental impacts may include residual track-in and track-out
effects of soil and mud, noise, disturbed vegetation, and dust generation. However, the
threat to the environment is low because the mine waste could be cleaned up within 3
years. In addition, revegetation will expedite the return of native flora. The short-term
threat posed by exposure to uranium and radionuclides would be minimal.

¢ Time Until Removal Action Objectives Are Achieved — The time period to implement
Alternative 3 is estimated to be 2 years and 6 months following 2 years of design, planning,
and permitting. Alternative 3 is estimated to cause a risk of 0.01 additional traffic fatalities
and create 1,600 metric tons of greenhouse gas (CO2e) emissions. The sub-alternatives are
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considered to be equal for short-term effectiveness. Construction may be extended
depending on schedule-limiting factors such as monsoon rains and snowfall.

Long-Term Effectiveness and Permanence (after Removal Action) (Rating: Good) —

Long-term effectiveness of this alternative is rated Good for both 3A and 3B. HELP modeling
shows that there is not a significant difference in the amount of infiltration and percolation of
water through the waste for either engineered cover design (omitting or using a synthetic liner
component). Landfills and mines around the country are routinely closed on site with covers and a
maintenance plan. Cover maintenance is a well-established practice. Since contaminated soils
would remain on the Site, potential exposure reductions to those accessing the Site would be
dependent on maintenance of the cover. Drainage features and stormwater controls would be
included in the design, so that surface water would be diverted from the capped areas and aid in
prolonging the integrity of the cover. Alternative 3 is expected to effectively mitigate the long-term
effects on potential human and ecological receptors as long as the cover is maintained.

Both engineered earthen covers will meet the RAOs, ARARSs, and be protective of human health
and the environment for 1,000 years.

4.3.3.2 Implementability
The implementability rating for Alternative 3 is Good, based on the following discussions.

4.3.3.3 Technical Feasibility and Availability of Services and Materials (Rating: Good) -
Alternative 3 (for both sub-alternatives 3A and 3B) is technically implementable and would use
conventional techniques, materials, and labor for the excavation and associated activities. Quivira
CR-1, Quivira CR-1E, and the Kerr McGee Ponds area are all readily accessible. Excavation
would be scheduled and performed to maximize direct loading and ensure worker and public
safety. Engineering controls for fugitive dust and site monitoring would be used to minimize
exposure of sensitive receptors to radioisotopes.

4.3.3.4 Administrative Feasibility (Rating: Average)

Alternative 3 is administratively implementable. The contaminated soils may be transported within
Quivira CR-1 and Quivira CR-1E for consolidation and from the Kerr McGee Ponds area to CR-1.
Transportation permits would not be necessary. Construction of an engineered cover would not
require permitting because contaminated soils are considered low-level radioactive materials and
are not a RCRA hazardous waste. In addition, permits are not required for on-site CERCLA
actions. On-site CERCLA actions must comply with the substantive requirements of any state,
tribal or local permit, but not the administrative requirements. Community and stakeholder
engagement may be significant because the waste will remain on the Navajo Nation.

4.3.3.5 Costs

Overall, Alternative 3 has the second lowest costs of all the alternatives (besides Alternative 1 - No
Action) because of lower costs for local hauling and disposal in two repositories even after both
short-term (10-year) site restoration O&M costs and long-term (1,000-year) repository O&M costs
are considered. The overall effectiveness of Alternative 3 is rated Good (after the Good rating for
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short-term effectiveness is combined with the Good rating for long-term effectiveness and
permanence). The low costs compared with the Good overall effectiveness rating means that
Alternative 3 is cost effective, and the cost rating is Average (because Alternative 2 costs less).

The costs of Alternative 3A and 3B are identical except for the additional cost of the liner for 3B.
The total cost for 3A is estimated to be $46,557,000, and for 3B is estimated to be $47,413,000
(Appendix C, Tables C-3 and C-4). The overall effectiveness (Good long-term and short-term
ratings) is compared to the cost to evaluate whether the removal action is cost effective. The costs
for Alternative 3, both 3A and 3B, are second lowest among the alternatives. They are both
considered cost-effective and rated as Average for cost.

A breakdown of the major cost categories associated with implementing Alternative 3 is presented
below. Detailed cost estimates are provided in Appendix C Tables C-3and C-4.

o (GO Alte;r;ative Altel:;l]l;aﬁve
Excavated Surface Area (Acres) 63.9 63.9
Excavated Volume (Cubic Yards) 242,000 242,000
Direct Capital Costs
Field Overhead and Oversight $4,519,000 $4,519,000
General Site Work $158,000 $158,000
Earthwork $26,787,000 | $27,402,000
Transportation and Disposal $0 $0
Subtotal Direct Capital Costs $31,464,000 | $32,079,000
Indirect Capital Costs $6,607,000 $6,737,000
Total Capital Costs $43,781,650 | $44,638,400
O&M Costs
Present Worth of 1,000 Years O&M $2,220,000 $2,220,000
Contingency Allowance (25%) $555,000 $555,000
Total Present Worth O&M Cost $2,775,000 $2,775,000
Total Cost $46,557,000 | $47,413,000
Notes:
Oo&M Operation and maintenance
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4.3.4 Alternative 4: Reprocess and/or Dispose of All Mine Waste Off Site at a
Licensed/Permitted Facility

4.3.4.1 Effectiveness
The effectiveness rating for Alternative 4 is Average based on the following discussion.
Overall Protection of Public Health and the Environment (Rating: Protective) —

This alternative would protect human health and the environment as the contaminated soils
exceeding the action level at Quivira CR-1, Quivira CR-1E, and Kerr McGee Ponds area would be
removed for off-site transportation and disposal at a licensed and permitted facility designed to
manage radioactive waste. This alternative would significantly minimize potential long-term
exposure to contaminated soils from the Quivira mines. Potential short-term exposures during
excavation, transport, and at the final disposal site would be managed through engineering
controls.

From an COPC exposure perspective, each of the three Alternative 4 actions is protective of
human health and the environment. However, highway fatality calculations indicate shipping soils
to Deer Trail for disposal have a significant risk of a highway traffic fatality. Chemically, disposal
at Deer Trail is protective, but physically this may not be the case. This is discussed further in the
evaluation of short-term effectiveness.

Compliance with ARARSs (Rating: In Compliance) —
Alternative 4 would meet federal, state, and Navajo Nation ARARs for the Quivira mines.

Common ARARSs across Alternatives 2 through 4 are found in Tables 3 through 5.

Short-Term Effectiveness (during Removal Action) (Rating: Very Poor) — The short-term
impacts to the community, workers, and environment under Alternative 4 are as described below.

e Protection of the Community during Removal Action — Dust control measures, such as
water spraying, would be used during waste excavation and loading for off-site transport.
However, some dust generation is unavoidable. Air monitors would be placed around the
construction zone to measure potential risks to the community. Trucks hauling equipment
and supplies would also add traffic and noise.

Bulk carriers hauling the containerized wastes off site would be covered, secured, and
weighed to document compliance with total and axle load limits. Truck traffic would be
coordinated under a transportation plan for routes, times of operation, and on-site traffic
rules. Emergency spill containment and cleanup contingencies would also be included in
the transportation plan.

e Protection of Workers during Removal Action — On-site workers would require standard
40-hour OSHA hazardous materials training and radiation awareness training and would be
adequately protected by using appropriate personal protective equipment and following
safe work practices and standards. Radiation exposure monitoring would be required.
Short-term impacts to air quality in the surrounding environment may occur during
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excavation and loading of waste for off-site transport. Dust suppression and monitoring
would be required to ensure that workers are not exposed to or inhale radionuclides in
particulates. Decontamination of workers and equipment would be required before exiting
the site.

Under each sub-alternative heavy equipment would be used to clear and grub, excavate,
transfer, load, transport waste to a facility as well as reclaim the site by grading the
footprints of the removal areas, applying growth media, and applying native seed and soil
amendments for local vegetation establishment. Potential exposure and protection
procedures for workers engaged in these activities would be addressed in detail under a site
safety and health plan. During excavation and material handling activities, measures would
be taken to reduce fugitive dust emissions and associated impacts to workers. Water would
be imported for dust control, and workers in the controlled area would don the appropriate
safety equipment and implement safety practices such as air monitoring. Work areas would
be secured (for example, marked or fenced) to ensure access by authorized personnel only.

¢ Environmental Impacts — Even with control measures, short-term environmental impacts
could occur. These environmental impacts may include residual track-in and track-out
effects of soil and mud, noise, disturbed vegetation, and dust generation. However, the
threat to the environment is low because the mine waste could be cleaned up within 8 to 17
years depending on the sub-alternative. In addition, revegetation will expedite the return of
native flora. The short-term threat posed by exposure to uranium and radionuclides would
be minimal.

e Time Until Removal Action Objectives Are Achieved — Excavation, hauling off-Navajo
Nation, and disposal of waste at either the White Mesa Mill site in Utah or the Clean
Harbors RCRA Class C hazardous waste disposal facility would meet preliminary RAOs in
the short term. The construction time required to achieve RAOs for Alternative 4 would be
approximately 8 to 17 years depending on the sub-alternative. Construction may be
extended depending on schedule-limiting factors such as truck availability, monsoon rains,
and snowfall.

Long-Term Effectiveness and Permanence (after Removal Action) (Rating: Very Good) —

Long-term effectiveness for each sub-alternative of this alternative is rated Very Good. Since all
contaminated soils would be excavated and removed from the Site, potential exposure reductions
to receptors accessing the Site would be permanent. Long-term maintenance is lowest under this
alternative because it focuses on native vegetation re-establishment only and does not require
repository maintenance. Alternative 4 is expected to effectively mitigate the long-term effects on
potential on-site human and ecological receptors.

4.3.4.2Implementability
The implementability rating for Alternative 4 is Very Good based on the following discussion.

Technical Feasibility and Availability of Services and Materials (Rating: Very Good) —
Alternative 4 is overall rated Very Good for technical feasibility and would use conventional
techniques, materials, and labor for the excavation and associated activities. Quivira CR-1, Quivira
CR-1E, and the Kerr McGee Ponds are all readily accessible. Excavation would be scheduled and
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performed to maximize direct loading and ensure worker and public safety. Engineering controls
for fugitive dust and site monitoring would be used to control potential exposures to sensitive
receptors. Profiling and manifesting of the material would be done in coordination with the
transporters and the off-site mill facility or landfill.

Alternative 4 consists mainly of simple earthwork and material hauling. Alternative 4 requires a
contractor experienced in the excavation of mine waste, drainage channel reconstruction,
biodegradable erosion control matting and wattles, and stormwater diversion berms and ditches,
hazardous substances, and traffic, dust, and stormwater management. The equipment required for
the work is readily available and consists of scrapers, loaders, dozers, crushing/screening plant for
borrow materials, and on-highway haul trucks. The transport of waste to the White Mesa Mill
would have a truck cycle time of 1 day while disposal at the Deer Trails hazardous waste landfill
will increase the cycle time for trucks to approximately 3 days, resulting in the need for more
trucks or increased construction time.

Construction and environmental monitoring equipment and services are all readily available. Labor
would be available both on the Navajo Nation and in the regional market. Access to a sufficient
volume of water for dust suppression is necessary, which would be obtained through construction
of an on-site water well or connection with a nearby NTUA water pipeline.

Sources of borrow material are adequate to meet the needs for fill and topsoil for restoration after
excavation. Riprap will need to be imported from Durango, Colorado, to meet engineering
specifications for armoring drainage channels.

Alternative 4 would be completed as a single phase, and no future removal actions are anticipated.
Long-term monitoring and maintenance would not be required; however, short-term maintenance
of erosional controls and revegetation efforts would be required. Run-on water control berms,
drainage ditches, and sediment detention basins would be repaired as necessary. Temporary range
fencing would also be checked and repaired as necessary.

The White Mesa Mill and Clean Harbors RCRA Class C hazardous waste disposal facility are
currently in compliance with their operating permits and with the CERCLA Off-Site Rule.
Because all waste would be disposed of off site, reliance on the disposal capacity of the White
Mesa Mill or Clean Harbors facility brings uncertainty to the availability of services at the time of
the removal action. A change to the disposal facility could be selected in the action memorandum,
if necessary.

Administrative Feasibility (Rating: Good) — Implementation of Alternative 4 would require
coordination between USEPA, NNEPA, and NAMLRD to address federal and tribal ARARs, but
federal permits for on-site actions under CERCLA are not required. General construction permits
and environmental reviews may be required from the Navajo Nation. Finally, negotiations with the
Navajo Nation or other landowners with potential off-site soil borrow sources would need to be
conducted and agreements crafted.

Off-site disposal of materials from a CERCLA site must comply with the CERCLA Off-Site Rule.
The White Mesa Mill and Clean Harbors RCRA Class C hazardous waste disposal facilities
currently have approval under the Off-Site Rule and would need to maintain such approval.
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The entity responsible for the short-term surveillance of site restoration features would maintain
various plans and conduct periodic inspections and reviews, including:

e A stormwater pollution prevention plan overseen by NNEPA (to verify that restoration is
protective of surface water quality)

Alternatives 4A and 4B are rated Good for administrative feasibility since shipping of waste (ore
for reprocessing) is fairly common and would only require scheduling and obtaining the necessary
permits. All contaminated soil is anticipated to be accepted by permitted facilities.

4.3.4.3 Costs

Alternative 4 overall has the highest costs of all the alternatives because of facility disposal fees.
The difference in costs between Alternatives 4A and 4B are primarily from the different distances
the waste would be hauled and the associated costs, as well as from the waste processing fee for
White Mesa Mill. Detailed cost estimates are located in Appendix C, Tables C-5 and C-6.

The overall effectiveness of Alternative 4 is rated Average, from combining the Very Poor short-
term and Very Good long-term effectiveness and permanence. The high costs compared with the
Average overall effectiveness rating mean Alternative 4 is not cost-effective, and the cost rating
for Alternative 4A is Poor and 4B is Very Poor.

A breakdown of the major cost categories associated with implementing Alternative 4 for each site
is presented below. Detailed cost estimates are provided in Appendix C Tables C-5 and C-6.

s (et Alternative | Alternative
4A 4B

Excavated Surface Area (Acres) 63.9 63.9
Excavated Volume (Cubic Yards) 1,041,000 1,041,000
Direct Capital Costs
Field Overhead and Oversight $10,338,000 | $18,453,000
General Site Work $158,000 $158,000
Earthwork $14,997,000 | $15,420,000
Transportation and Disposal $191,485,600 | $386,874,300
Subtotal Direct Capital Costs $216,979,000 | $420,905,000
Indirect Capital Costs $22,319,000 | $56,859,000
Total Capital Costs $275,192,700 | $549,428,600
O&M Costs
Present Worth of 1,000 Years O&M $920,336 $920,336
Contingency Allowance (25%) $230,084 $230,084
Total Present Worth O&M Cost $1,150,000 $1,150,000
Total Cost $276,343,000 | $550,579,000

Notes:
O&M Operation and maintenance

Contract No. EP-S9-17-03, Task Order 0016

57



Alternatives Analysis, Quivira Tronox Mine Site, Navajo Nation, New Mexico

5.0 COMPARATIVE ANALYSIS OF ALTERNATIVES

This section presents the approach for the comparative analysis of alternatives and a summary of
the analysis. The comparative analysis includes the evaluation of the relative effectiveness,
implementability, and cost between alternatives.

5.1 COMPARATIVE ANALYSIS APPROACH

The final step of this AAM is to conduct a comparative analysis of the removal action alternatives.
This analysis evaluates each alternative’s strengths and weaknesses relative to the other
alternatives in achieving RAOs. The comparative analysis ranks the effectiveness,
implementability, and cost of each alternatives as very poor, poor, average, good, or very good for
each criterion. An explanation of the evaluation and ranking criteria are presented in Section 4.3.
Once completed, the analysis will be used to support risk managers and stakeholders in the
selection of a preferred removal action alternative for the Quivira Tronox Mine sites. Tribal,
supporting agency, and public acceptance will be evaluated after stakeholder comments have been
received on this AAM.

In addition, based on USEPA (2016) guidance, five key elements in greener cleanup activities
should be considered throughout the remedy selection process. USEPA’s (2012) five key elements
are to:

e Minimize total energy use and maximize renewable energy use

e Minimize air pollutants and carbon dioxide equivalent emissions

e Minimize water use and negative impacts to water resources

e Improve materials management and waste reduction efforts by reducing, reusing, or
recycling whenever feasible

e Protect ecosystem services
5.2 SUMMARY OF ANALYSIS

All alternatives except for Alternative 1 meet the threshold criterion of protectiveness of public
health and the environment. Table 7 summarizes the comparative rating of alternatives.

5.2.1 Effectiveness

Effectiveness comprises two threshold criteria (protectiveness and compliance with ARARs), and
includes short- and long-term effectiveness and permanence of the remedy. Overall effectiveness is
rated Poor for Alternative 1, Good for Alternative 2, Good for Alternative 3, and Good for
Alternative 4.

5.2.1.1 Overall Protectiveness of Human Health and the Environment

All alternatives except for Alternative 1 are protective of public health and the environment.
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5.2.1.2 Compliance with ARARs

All alternatives except for Alternative 1 would be performed in compliance with federal and tribal
ARARSs identified in Tables 3, 4, and 5.

5.2.1.3 Short-Term Effectiveness (during Removal Action)

Short-term effectiveness comprises four criteria: protection of the community and workers during
the removal action, environmental impacts, and time to meet RAOs. Overall short-term
effectiveness is rated Very Good for Alternative 1, Good for Alternative 2, Good for Alternative
3, and Very Poor for Alternative 4.

Protection of the Community during Removal Action

Alternatives 2 and 3 (a haul route away from the community) are rated Good. These alternatives
create the least traffic and dust impacts to the community as truck traffic would only be increased
on the main access road to transport construction materials for excavation and on-site repository
construction. No excavated waste would be hauled through the community. Lower haul miles
through the community would also result in fewer traffic accidents.

Alternative 4 (haul routes through the community) has the highest impact on traffic, truck and dust
emissions, and possibility of traffic accidents. Therefore, Alternative 4 is rated Poor to Very Poor
because of the longer roundtrip distance to the disposal facilities.

The Alternative 1 is rated Very Good as no removal activities would be conducted to impact
the community.

Protection of Workers during Removal Action

Worker protection primarily involves radiation exposure, dust inhalation hazards, physical injury,
and traffic accidents. All action alternatives involve the same degree of excavation work; therefore,
all action alternatives have equal amounts of potential radiation exposure, potential dust inhalation
hazards, and potential for injury to workers. However, Alternatives 2 and 3 involve construction of
a repository, which introduces an additional level of threat to workers because of additional
handling activities and duration of exposure during consolidation and capping.

The rate of traffic accidents is proportional to the amount of hauling for that alternative. For the
action alternatives, the total haul distance on all roadways for Alternative 2 is approximately 1
mile, with an accident risk of 0.01, Alternative 3 is 0 miles (on site), Alternative 4 is approximately
400 miles (round trip, disposal at the closer White Mesa Mill) with an accident risk of 0.26, or
approximately 1,200 miles (round trip, disposal at the more distant Clean Harbors hazardous waste
facility) with an accident risk of 0.77.

Even though Alternatives 2 and 3 pose an additional hazard associated with additional handling
and exposure to waste during consolidation and capping, the long haul distances for off-Navajo
Nation disposal pose the greatest accident threat to truck drivers. Therefore, Alternative 4 with the
shorter haul distance (White Mesa Mill) is rated Poor, the more distant facility (Clean Harbors) is
rated Very Poor. Alternatives 2 and 3 are rated Good based on the small footprints and short haul
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distances. The Alternative 1 is rated Very Good as no removal activities would be conducted to
impact workers.

Environmental Impacts

Shorter haul distances and construction durations minimize the potential for construction-related
environmental impacts to occur both on public roads and off road and in the construction areas that
would require mitigation. These impacts may include residual track-in and track-out effects of soil
and mud, noise, nuisance, soil spills during waste hauling, sedimentation of local drainages, and
harmful emissions. In addition, construction of a repository increases the amount of construction
while off-site disposal increases fuel consumption and greenhouse gas emissions. Site visits and
construction for long-term O&M (1,000 years) are expected to have an impact on alternative
environmental footprints.

Summary. Alternatives 2 and 3 rated Good because the short haul distances require less energy
and produce a smaller greenhouse gas footprint than off-Navajo Nation hauling under Alternative
4. In addition, Alternative 2 and 3 could limit future land uses because of the need to protect
repository caps. Alternative 4 is rated Very Poor because of the large energy requirements and
greenhouse gases produced by 43,000 truckloads of waste. Alternative 1 is rated Very Good as no
removal action would be performed.

Time Until Removal Action Objectives Are Achieved

A summary of the construction completion time for each alternative are presented below. All
action alternatives could be completed between 2 and 17 years.

Alternative Construction Completion Time
1 0 years
2A 2 years, 1 month
2B 2 years, 1 month
3A 2 years, 6 months
3B 2 years, 6 months
4A 8 years, 9 months
4B 17 years, 2 months

5.2.1.4 Long-Term Effectiveness and Permanence (after Removal Action)

For all action alternatives, waste removal or containment from source areas would reduce the
magnitude of residual risk to background levels for radionuclides. Noncancer hazards would be
removed, and risk to ecological receptors would be reduced to levels below known effects
concentrations and background levels. None of the alternatives reduce the toxicity, mobility, or
volume through treatment.
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Alternative 4 is rated Very Good as sources of risk at the site as waste would be removed and
disposed of off the Navajo Nation. However, the off-Navajo Nation milling process increases the
toxicity of the waste at the tailings disposal facility. The cap and liner at the tailings disposal
facility would eliminate exposure pathways. Alternative 4 would also allow for unrestricted future
use of the entire site. Removing waste from the Navajo Nation eliminates the long-term
surveillance requirements associated with a repository under Alternatives 2 and 3.

Alternatives 2 and 3 would consolidate all waste in a repository. Permanence of risk reduction
would rely on the repository design standards to minimize long-term maintenance, but long-term
surveillance of the repository would still be required. Alternatives 2 and 3 are both rated Good.
Although the on-site repositories (Alternatives 2 and 3) are expected to be fully protective in both
the short and long term, the ET cap will require a long-term maintenance and monitoring
commitment. Replacement of repository components would not be required because their lifespan
is indefinite, especially under a monitoring and maintenance regime.

Alternative 1 is rated Very Poor because no removal action would be performed. Human health
risk may be partially reduced through increased awareness of risks, but no reduction in risk to the
ecosystem would occur. Uncontrolled and untreated waste would remain and continue to be
accessible by humans and animals and subject to potential migration to uncontaminated or less
contaminated areas.

5.2.2 Implementability

Implementability comprises two criteria: (1) technical feasibility and availability of services and
materials, and (2) administrative feasibility. Overall implementability is rated Very Good for
Alternative 1, Good for Alternative 2, Good for Alternative 3, and Good for Alternative 4.

5.2.2.1 Technical Feasibility and Availability of Services and Materials

Action alternatives consist mainly of simple earthwork and material hauling. The alternatives are
technically feasible with labor available through the local and regional market and equipment and
materials located 1.5 to 2 hours away.

The action alternatives would be completed as a single phase, and no future remedial actions are
anticipated. Short-term monitoring of site restoration features will occur under all action
alternatives while long-term monitoring and maintenance, particularly inspection and repair of
erosional features and controls and revegetation, would be required for on-site repositories.
Experienced contractors, construction equipment, and materials are available with the region.

Among the action alternatives, Alternative 4 is the most technically feasible to implement as all
waste is removed from the Quivira mines. Design methods, construction practices, and engineering
requirements are well documented and understood. However, the reliance on the disposal capacity
of contracted services brings uncertainty to the availability of off-Navajo Nation disposal capacity.
Therefore, Alternative 4 is rated Good.

Alternatives 2 and 3 are both technically feasible as waste is consolidated in an on-site repository.
Design methods, construction practices, and engineering requirements are well documented and
understood. Because all waste under the Alternatives 2 and 3 would be disposed of on site, no
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reliance on the treatment, storage, or disposal capacity of contracted services would be required.
Alternatives 2 and 3 are rated Good.

Alternative 1 is rated Very Good as it is readily implementable and no construction is involved.
Alternative 1 would not impact the ability to conduct removal or remedial actions in the future. No
services or materials would be needed because no removal action would be performed.

5.2.2.2 Administrative Feasibility

Administratively, Alternative 4 is rated Good as it requires the least amount of design, permitting,
and approvals from and coordination with agencies as no on-site repository would be involved.
Post-remedy inspections, reviews, and land use controls would be limited in comparison to on-site
repository construction. However, limitations and delays on waste acceptance at off-Navajo Nation
facilities are possible because of the volume of waste or disposal facility permit limitations.

The on-site repositories under Alternative 2 and 3 are both located away from the community.
Alternative 2 is rated Good as less design, permitting, approvals, and coordination with agencies is
required for one on-site repository in comparison to Alternative 3, with two separate on-site
repositories. Alternative 3 is rated Average based on the additional requirements for the second
repository.

Alternative 1 is rated Very Good as taking no action is feasible. However, future removal or
remedial actions could still occur under CERCLA or through other actions of the Navajo Nation or
Tronox.

5.2.2.3 Tribal and Supporting Agency Acceptance

Acceptance by the Navajo Nation and supporting agencies is an additional criterion that will be
addressed in the final AAM report and action memorandum after stakeholder comments have been
received on this AAM.

5.2.2.4 Community Acceptance

Acceptance by the Coyote Canyon, Nahodishgish, Standing Rock, Pinedale, and Church Rock
Chapter communities is an additional criterion that will be addressed in the final AAM report and
action memorandum after public comments have been received on this AAM.

5.2.3 Projected Costs

A summary of the cost for each alternative is presented below. Alternative costs are presented as a
rating (comparing each alternative to the others) and as the total estimated cost based on 2021
price evaluations for each alternative.
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Alternative Cost Rating Total Estimated Cost
(2021 million dollars)
Very Good $0
2 Good $41.1 M
3 Average $46.6 M
4A Poor $276.3 M
4B Very Poor $550.6 M

Note:
Higher cost alternatives rate lower in cost ratings, which is consistent with the rating scheme where low = less desirable.

Present values, including O&M costs, for each action alternative using a baseline 10-year project
duration for site restoration and 1,000-year (required under UMTRCA 40 CFR § 192[d] Part A)
project duration for on-site consolidation and capping (Alternatives 2 and 3) at a 3.5 percent
discount rate (30-year rolling average) (OMB 2020) are summarized below.

O&M Present Value O&M Present Value
Alternative | Capital Cost (10 years) (1,000 years)
3.5% discount rate 3.5% discount rate
1 $0 $0 $0

2A $41,101,000 $524,840 $1,399,687

2B $41,845,000 $524,840 $1,399,687

3A $46,557,000 $403,370 $1,816,993

3B $47,413,000 $403,370 $1,816,993

4A $276,343,000 $920,336 Not Applicable

4B $550,579,000 $920,336 Not Applicable

Note:

O&M  Operation and maintenance

Alternative 1 is the least expensive because no construction and O&M costs are incurred and is
rated Very Good. Alternative 2 ($41 million, rated Good) is $5 million less than Alternative 3
($46 million, rated Average) and both have comparable O&M costs. Alternatives 4A and 4B are
rated Poor and Very Poor, respectively since their costs are an order of magnitude higher than
Alternatives 2 and 3.
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Alternatives Analysis, Quivira Tronox Mine Site, Navajo Nation, New Mexico
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Table 1. Summary of Analytical Results
Quivira Tronox Mine Site, Navajo Nation, New Mexico

Range of Detected Radium-226
Location Depth Number of - Concentrationé
Samples Minimum Maximum
(pCi/g) (pCi/g)
Quivira CR-1
Quivira CR-1 Waste Rock Area 0-24 inch 26 1.24 154
30-36 inch 10 2.25 189
deep drilling 5-60 feet 42 2.96 110
Quivira CR-1 Former Pond Area 0-24 inch 43 1.05 47.1
30-36 inch 21 0.89 29.2
deep drilling 1.5-30 feet 172 0.9 472
Quivira CR-1 Former Industrial Area |0-24 inch 18 0.98 7.37
30-36 inch 7 0.84 4.71
deep drilling 1.5-13.5 feet 14 0.67 14.2
Quivira CR-1 Step Out Area 0-24 inch 10 1.04 30.2
30-36 inch 1 -- 1.25
Quivira CR-1E
Quivira CR-1E Lease Area 0-24 inch 31 1.18 363
30-36 inch 9 1.13 151
deep drilling waste rock, 5-25 feet 10 1.01 206
deep drilling former industrial and
former pond ,1.5-13.5 feet 20 1.03 476
Quivira CR-1E Step Out Area 0-24 inch 7 1.2 60.4
30-36 inch 2 2.39 2.9
Quivira Unnamed Arroyo #2 Area 0-6 inch 26 0.703 2.54
30-36 inch 11 1.03 2.66
Quivira Pipeline Canyon Arroyo 0-6 inch 14 0.9 1.81
30-36 inch 4 1.13 2.66
Quivira Vent Hole 4 -- may be removed and consolidated at Quivira CR-1
Radium-226 (pCi/g) 0-2 feet 35 0.672 91.8
Radium-228 (pCi/g) 0-2 feet 35 0.504 1.92

Notes:

& Cancer risk calculated using the USEPA's default residential scenario PRG (https://epa-prgs.ornl.gov/cgi-

bin/radionuclides/rprg_search) for radium-226+D and radium-228+D at the 10°° risk level, including the soil ingestion, inhalation,
external exposure and produce consumption pathways. Note that the default residential scenario does not consider the consumption of
meat. Concentrations also include background contribution (mean background concentration is 1 pCi/g [MWH, 2006]).

HHRA = human health risk assessment
pCi/g = picoCuries per gram
PRG = Preliminary Remediation Goal

SL = screening level
USEPA = United States Environmental Protection Agency

* multiplication for the risk estimate. Conc/screen level times 1e-6
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Table 2. Estimated Surface Areas and Waste Volumes
Quivira Tronox Mine Site, Navajo Nation, New Mexico

Name

Surface Area
(square feet)

Surface Area
(acres)

Waste Volume
(cubic yards)

Quivira CR-1 Waste Areas

Waste Rock and Former Ponds 1-3 685,959
Former Industrial Area North 20,137
Former Industrial Area Central 8,874
Former Industrial Area East 6,405
Former Pond 4,5 42,298
Former Pond 6 20,037
Step-Out Areas 21,501
Other CR-1 Areas 5,000
Quivira CR-1 Subtotal 1,772,892 40.7 810,211
Quivira CR-1E Waste Areas

Waste Rock and Former Pond 72,508
Former Industrial Area North 10,785
Former Industrial Area South 1,195
Step-Out Areas 18,639
Quivira CR-1E Subtotal 561,924 12.9 103,127
Kerr McGee Ponds

Ponds Area 127,500
Kerr McGee Ponds Subtotal 431,244 9.9 127,500
TOTAL 2,766,060 63.5 1,040,838
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Table 3. Potential Federal and Tribal Chemical-Specific ARARs

Citation

Requirement

Prerequisite

Preliminary
ARAR
Determination

Comments

FEDERAL

SOIL

No potential chemical-specific ARARs are identified for metals or radionuclides or radioactivity in soil and waste rock at the Quivira Mines.
Preliminary removal action goals are risk-based goals and not ARAR-based standards.

AIR
Uranium Mill Tailings Radiation Control Act
40 CFR Control of residual radioactive materials UMTRCA Title | Relevant and These standards are applicable to UMTRCA
§ 192.02(b) | and their listed constituents must be | Site appropriate Title | Sites. The Quivira Mines site is not a Title

designed to assure that the release of
radon-222 to the atmosphere does (1)
not exceed an average (over the entire
surface of the disposal site and over at
least a 1-year period) of 20 pCi/m?-sec;
or (2) not increase the annual average
concentration of radon-222 in air at or
above any location outside the disposal
site by more than 0.5 pCi/L.

| site; therefore, these requirements are not
applicable.

These requirements have been determined to
be relevant and appropriate to the design of
repository to be constructed in Alternatives 2 or
3, which consists of a disposal site for the
contaminated soil and uranium waste rock.
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Table 3. Potential Federal and Tribal Chemical-Specific ARARs

Preliminary
Citation Requirement Prerequisite ARAR Comments
Determination
FEDERAL
Clean Air Act
40 CFR §§ | Radon-222 emissions to the ambient air | Non- Relevant and These requirements are applicable to non-
61.222(a) from a uranium mill tailings pile that is no | operational appropriate operational uranium mill tailings piles. The
and longer operational shall not exceed uranium mill Quivira Mines site does not contain uranium mill
61.223(a) 20 pCi/m?-sec. tailing disposal tailings and none of the waste to be disposed of
Sixty days following completion of site in.the 'rfapository in Alternative 2 or 3, is uranium
covering the pile to limit radon emissions, mill tailings.
but prior to the long-term stabilization These requirements have been determined to
(defined as the addition of material on be relevant and appropriate to the repository,
the pile for the purpose of ensuring which consists of a disposal site for the
compliance with the requirements of 40 contaminated soil and uranium waste rock.
CFR § 192.02[a]), testing shall be Sixty days following completion of covering the
conducted in accordance with the pile to limit radon emission, but prior to long-
procedures described in 40 CFR Part 61, term stabilization, testing must be completed.
Appendix B, Method 115
TRIBAL

No potential chemical-specific tribal ARARs are identified for metals or radionuclides or radioactivity in soil or in air emissions. Preliminary
removal action goals are risk-based goals and not ARAR-based standards.

Notes:

§
ARAR

CFR

pCi/L
pCi/m2-sec
UMTRCA

Section

Applicable or relevant and appropriate requirement

Code of Federal Regulations

Picocurie per liter

Picocurie per square meter per second
Uranium Mill Tailings Radiation Control Act
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Table 4. Potential Federal and Tribal Location-Specific ARARs

Citation

Requirement

Prerequisite

Preliminary
ARAR
Determination

Comments

FEDERAL

BIOLOGICAL RESOURCES

Endangered Species Act

16 U.S.C. §§ Federal agencies may Presence of a | Applicable No ecological resource evaluations have been

1536(a)(2) and not carry out actions that | threatened or completed specifically for CR-1, CR-1E, or the Kerr

1538 jeopardize the continued | endangered McGee Ponds. The EIS for nearby NECR described 13

50 CFR § 17.11, existence of any listed species federal-, state-, and Navajo-listed animal species known

17.21, and species. to inhabit the area as well as three plant species of

17.31(a) It is unlawful to take a concern. Biological surveys will be completed prior to
threatened or on-site construction of the repositories under
endangered species or Alternatives 2 and 3 to assess whether any threatened
cause the destruction or or endangered species are present and would be
modification of critical affected by the removal action. If so, USEPA will
habitat. collaborate with the U.S. Fish and Wildlife Service to

develop appropriate avoidance measures and habitat
restoration requirements.
CULTURAL RESOURCES

National Historic Preservation Act

54 U.S.C. §§ Federal agencies are Property Applicable Cultural resource surveys completed during field

30610, 306102, required to protect included on or investigations in 2010 did not identify any culturally

306107, and historic properties and to | eligible for the significant resources at the Quivira Mines.

306108 take into account the National Other areas may be disturbed in the construction of new

36 CFR Part 800 | effect of their actions on | Register of access roads and other actions evaluated in the
historic properties. Elistoric removal action alternatives. These areas would require

aces

Federal agencies must
consult with the THPO to
determine whether
proposed federal actions

evaluation for the presence of culturally significant
resources. If found, USEPA would work with Navajo
Nation THPO to determine if the resources would be
adversely affected.
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Table 4. Potential Federal and Tribal Location-Specific ARARs

Preliminary
Citation Requirement Prerequisite ARAR Comments
Determination
FEDERAL
will have an adverse
effect on historic
properties and to identify
alternatives or
modifications to the
proposed action to avoid,
minimize, or mitigate
adverse effects.
Preservation of Historical and Archaeological Data Act
54 U.S.C. §§ When federal agency Federal Applicable Cultural resource surveys completed during field
312502 and action may cause agency action investigations in 2010 did not identify any culturally
312503 irreparable loss or that would significant resources at the Quivira Mines.
destruction of significant | cause Other areas may be disturbed in the construction of new
sqent-lﬂc, prehistorical, irreparable access roads and other actions evaluated in the
historical, or loss to removal action alternatives. These areas would require
archaeological data, the S|.gn|f|.cant evaluation for the presence of significant historic or
federal agency may historic or archaeological data. If found, USEPA would work with
request the Secretary of | archaeological THPO to determine necessary preservation actions.
the Interior recover, data
protect, and preserve the
data requested.
Native American Graves Protection and Repatriation Act
25U.S.C. §§ When human remains, Excavation on | Applicable Cultural resource surveys completed during field
3001-3013 funerary objects, sacred | federal or investigations in 2010 did not identify any culturally
43 CFR §§ 10.4, objects, or objects of tribal land significant resources at the Quivira Mines.
10.5, 10.6, and cultural patrimony on Other areas may be disturbed in the construction of new
10.7 federal or tribal lands are access roads and other actions evaluated in the

discovered on tribal land,
the responsible tribe
must be notified, activity

removal action alternatives. These areas would require
evaluation for the presence of remains of objects or
archaeological data. If found during the survey or during
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Table 4. Potential Federal and Tribal Location-Specific ARARs

Preliminary
Citation Requirement Prerequisite ARAR Comments

Determination

FEDERAL
in the area must stop, earth moving activity, USEPA would work with THPO to
and consultation with the determine proper ownership and custody.
tribe must be initiated to
determine proper
ownership and custody.

Preliminary
Citation Requirement Prerequisite ARAR Comments

Determination

TRIBAL

BIOLOGICAL RESOURCES

Navajo Nation Endangered Species Act (ESA)

Navajo Nation Code,
Title 4, Chapter 3,
Subchapter 21 §
507(A) and (C)

It is unlawful for anyone to
take, possess, transport,
export, process, sell, offer
for sale, or ship any
species appearing on any
of the following lists: (1) the
list of endangered species
developed by the Navajo
Nation Council; or (2) U.S.
threatened or endangered
species list.

A species on
the Navajo
Nation Council
list or on the
U.S.
threatened or
endangered
species list

Applicable

No ecological resource evaluations have been
completed specifically for CR-1, CR-1E, or the Kerr
McGee Ponds. The EIS for nearby NECR
described 13 federal-, state-, and Navajo-listed
animal species known to inhabit the area as well as
three plant species of concern.

The Navajo Nation ESA is identified as a potential
tribal ARAR to the extent that it presents
requirements that are more stringent than those in
the federal ESA. If any threatened or endangered
species are determined to be present and would be
affected by the removal action, USEPA will
collaborate with Navajo Nation to determine if the
Navajo Nation ESA presents requirements for
avoidance and habitat restoration that are more
stringent than those in the federal ESA.
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Table 4. Potential Federal and Tribal Location-Specific ARARs

Title 19, Chapter 11 § | undertaking on Navajo land | on Navajo

Preliminary
Citation Requirement Prerequisite ARAR Comments
Determination
TRIBAL
Navajo Nation Cultural Resources Protection Act
Navajo Nation Code, | The sponsor of any Undertaking Applicable Cultural resource surveys completed during field

investigations in 2010 did not identify any culturally

1021 must obtain the approval of | lands significant resources in the Quivira Mines.
the Preservation Officer Other areas may be disturbed in the construction of
prior to implementation of new access roads and other actions evaluated in
the undertaking to ensure the removal action alternatives. These areas would
protection of cultural require evaluation for the presence of cultural
resources. resources. If found during the survey or during
earth moving activity, USEPA would work with
THPO to determine appropriate protection
measures.
Notes:
§ Section
ARAR Applicable or relevant and appropriate requirement
CFR Code of Federal Regulations
ERA Ecological risk assessment
ESA Endangered Species Act
THPO Tribal Historic Preservation Office
u.S.C. United States Code
USEPA U.S. Environmental Protection Agency
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Table 5. Potential Federal and Tribal Action-Specific ARARs

Summary of Preliminary
Action Alternatives Citation . y Prerequisite ARAR Comments
Requirement R
Determination
FEDERAL

Clean Water Act
Excavation 2,3,4 33 U.S.C. Construction activity Construction Applicable For all alternatives, the
at the mine § 1342(p)(3)(A) | that affects 1 acre or activity that excavation and the
sites and 40 CFR more must use best affects 1 acre construction, repair, and
construct, § 122.44(k)(2) | management practices or more removal of the haul/access
repair, and to control stormwater roads will affect more than 1
remove discharge acre. Best management
haul/access practices would be used to the
roads extent practicable considering

the site-specific factors,

including the steep slopes.
Uranium Mill Tailings Radiation Control Act
Construction | 2, 3 40 CFR The design for the UMTRCA Relevant and For Alternatives 2 and 3, the
of repository § 192.02(a) control of residual Title | uranium | appropriate UMTRCA design standard is
at CR-1 or radioactive materials mill site not applicable to the repository.
CR-1E must be effective for up However, the requirement is

to 1,000 years to the
extent reasonably
achievable and, in any
case, for at least 200
years

identified as relevant and
appropriate because the
repository will control residual
radioactive materials similar to
an UMTRCA disposal site and
the requirements will be
considered to the extent
practicable.
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Table 5. Potential Federal and Tribal Action-Specific ARARs

S £ Preliminary
Action Alternatives Citation umr.nary ° Prerequisite ARAR Comments
Requirement P
Determination
FEDERAL
Construction | 2, 3 40 CFR § The uranium mill tailings | UMTRCA Relevant and The UMTRCA standard is not
of repository 192.02(d) disposal site must be Title 1 appropriate applicable to the repository.
at CR-1 or designed and stabilized | uranium mill However, the requirement is
CR-1E in a manner that site identified as relevant and
minimizes the need for appropriate because the
future maintenance repository will control residual
radioactive materials.
Atomic Energy Act
Construction | 2, 3 10 CFR Uranium mill tailings NRC-licensed | Relevant and For Alternatives 2 and 3, these
of repository Part 40, disposal site selection uranium mill appropriate requirements are not
at CR-1 or Appendix A, criteria, including tailings applicable to the repository.
CR-1E Criterion 1 (1) remoteness; (2) disposal site However, the requirements are
natural conditions that identified as relevant and
contribute to continued appropriate because the
immobilization and repository will control residual
isolation of radioactive materials.
contaminants from
groundwater sources;
(3) potential for
minimizing erosion,
disturbance, and
dispersion by natural
forces; and (4) disposed
in a manner that no
active maintenance is
required to preserve site
conditions
Construction | 2, 3 10 CFR Uranium mill tailings NRC-licensed | Relevant and These requirements are not
of repository Part 40, disposal site design uranium mill appropriate applicable to the repository.
at CR-1 or Appendix A, criteria, including tailings However, the requirements are
CR-1E Criterion 4 (1) topographic features | disposal site identified as relevant and
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Table 5. Potential Federal and Tribal Action-Specific ARARs

Action

Alternatives

Citation

Summary of
Requirement

Prerequisite

Preliminary
ARAR
Determination

Comments

FEDERAL

that provide good wind
protection; (2) relatively
flat cover slopes to
minimize erosion; (3) full
self-sustaining
vegetative or rock cover
to reduce wind and
water erosion; (4)
located away from a
fault that could cause a
maximum credible
earthquake larger than
what the impoundment
could reasonably
withstand; and

(5) incorporate features
that promote deposition
where feasible.

appropriate because the will
control residual radioactive
materials.

Construction
of repository
at CR-1 or
CR-1E

2,3

10 CFR

Part 40,
Appendix A,
Criterion 6(1)

Tailings must be
covered by an earthen
cover or approved
appropriate alternative
that (1) provides
reasonable assurance
of control of radiological
hazards; (2) is effective
for 1,000 years to the
extent reasonably
achievable and for at
least 200 years; and
(3) limits the release of

NRC-licensed
uranium mill
tailings
disposal site

Relevant and
appropriate

These requirements are not
applicable to the repository.
However, the requirements are
identified as relevant and
appropriate because the
repository will control residual
radioactive materials. Two
different types of covers,
including an earthen cover, are
evaluated for the closure of the
repository. All the covers would
achieve the radon-222
emission standard (not to
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Table 5. Potential Federal and Tribal Action-Specific ARARs

Action

Alternatives

Citation

Summary of
Requirement

Prerequisite

Preliminary
ARAR
Determination

Comments

FEDERAL

radon-222 to the
atmosphere so as not to
exceed an average
release rate of

20 pCi/m?-sec to the
extent practicable
throughout the effective
design life. Excess
moisture in soil may not
be considered; direct
gamma exposure
should be reduced to
background; the effects
of any thin synthetic
layer may not be taken
into account in
calculating radon
exhalation level; and
non-soil covers must be
demonstrated to not
crack or degrade by
differential settlement,
weathering, or other
mechanism.

exceed 20 pCi/m2-sec) in this
criterion and in the potential
chemical-specific ARARs.

Construction
of repository
at CR-1 or
CR-1E

2,3

10 CFR

Part 40,
Appendix A,
Criterion 6(3)

When the final radon
barrier is placed in
phases, verification of
the radon-222 release
rate must be completed
for each portion of the
final radon barrier as it
is emplaced

NRC-licensed
uranium mill
tailings
disposal site

Relevant and
appropriate

These requirements are not
applicable to the repository.
However, the requirements are
identified as relevant and
appropriate because the
repository will control residual
radioactive materials.
Construction may occur over
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Table 5. Potential Federal and Tribal Action-Specific ARARs

S £ Preliminary
Action Alternatives Citation umr.nary ° Prerequisite ARAR Comments
Requirement P
Determination
FEDERAL
more than one season. If it
does, the radon barrier will be
tested when placed.
Construction | 2,3 10 CFR Prohibiting near-surface | NRC-licensed | Relevant and These requirements are not
of repository Part 40, materials from including | uranium mill appropriate applicable to the repository.
at CR-1 or Appendix A, waste or rock that tailings However, the requirement is
CR-1E Criterion 6(5) contains elevated levels | disposal site identified as relevant and
of radium, requiring that appropriate because the
soils used for repository will contain residual
near-surface cover be radioactive materials. Soll
essentially the same as cover material will be obtained
far as radioactivity is from nearby borrow sources.
concerned
Construction | 2,3 10 CFR Disposal sites must be NRC-licensed | Relevant and These requirements are not
of repository Part 40, closed in a manner that | uranium mill appropriate applicable to the repository.
at CR-1 or Appendix A, minimizes the need for | tailings However, the requirements are
CR-1E Criterion 6(7) further maintenance disposal site identified as relevant and

and, to the extent
necessary, to control,
minimize, or eliminate
post-closure escape of
non-radiological
hazardous constituents,
leachate, contaminated
rainwater, or waste
decomposition products
to the ground or surface
waters or atmosphere

appropriate because the
repository will contain residual
radioactive materials. The
containment of the
radionuclides will also
adequately contain the metals
to prevent escape to other
environmental media.
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Table 5. Potential Federal and Tribal Action-Specific ARARs

S £ Preliminary
Action | Alternatives Citation umr.nary ° Prerequisite ARAR Comments
Requirement e
Determination
TRIBAL
Close, 2,3,4 Navajo Nation Open and Open and Relevant and In 1988, the Navajo Nation
stabilize, Code, Title 18, abandoned tunnels, | abandoned appropriate received approval for its NAMLRP.
or repair Chapter 15 § shafts, and tunnels, Therefore, NAMLRP requirements
adits 1639(A) entryways from shafts, or were reviewed as potential
previous mining entryway ARARs instead of the
operations may be | declared by requirements in the federal
sealed to prevent the Director to SMCRA. This provision is not
public health or be a hazard applicable to closing, stabilizing,
safety hazards to public or repairing adits as part of the
health or removal action. However, this is
safety identified as relevant and
appropriate to closing the adits to
prevent access to the mines.
Notes:
§ Section
ARAR Applicable or relevant and appropriate requirement
CFR Code of Federal Regulations
NAMLRP Navajo Abandoned Mine Land Reclamation Program
NRC Nuclear Regulatory Commission
pCi/m2-sec picocuries per square meter per second
SMCRA Surface Mine Control and Reclamation Act
UMTRCA Uranium Mill Tailings Radiation Control Act
U.S.C. United States Code
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Table 6. Surficial Restoration Approach Matrix for Tronox Quivira Mines

Road Erosion Drainage Erosion
Access Controls Construction BMPs Controls Controls Steep Slope Erosion Controls Common Erosion Controls
Contourin Benchina/ Pulling Gradin Rocks/ Diverting | Sediment
. Surficial Fencing/ 9 . 9 Overbank . 9 Water Rock . Boulders/ . Articulated Water Detention | Revegetation | Blankets,
Restoration . Portal J and Inward | Laying Back . Drainage . Gabion Gabion . : .
Restoration Road . Material Control | Crossings/ . Structures Concrete | Shotcrete Using Basin/ (Planting/ Wattles,
Areas . Closure | Grading For | Steep Slopes for Energy Weir Wall . . . . .
Type Barriers . . onto Road . Bars Culverts for Energy Matting Berms/ Infiltration Seeding) Coir Logs
Drainage [and Highwalls Grade Line T :
Cut Dissipation Ditches Gallery
Access
Roads
Paved
Excavated
K Areas on
Waste Roc Shallow Slopes
at CR-1 and
CR-1E  |Excavated
Areas on
Steep Slopes
Kerr McGee Excavated
Ponds Areas on
Shallow Slopes
Notes:
BMP Best management practice

_Green shading means a restoration approach is applicable for a site area
Yellow shading means a restoration approach is potentially applicable for a site area
No shading means a restoration approach is not applicable for a site area
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Table 7. Alternative Comparative Analysis for Quivira Mine Sites

Threshold Criteria Effectiveness Implementability Cost
. Protective of I;I'echg_llgall
Alternative Human . Short-Term | Long-Term easibility o $
Health and Compliance duri ft Availability |Administrative Milli
with ARARs |  (during (et of Services | Feasibility e
the Action) Action) -~ Dollars)
Environment :
Materials
1 | No Further Action Very Good Very Good Very Good Very$(c);ood
Consolidate and Good
2 | Cover on Site at CR- Good Good Good
1 $41.1
Consolidate and
3 | Cover on Site at CR- Good Good Average A¥Zgage
1 and CR-1E :
Disposal at White Poor
Mesa Mill Very Good Good Good $276.3
4 Disposal at
Off-Navajo Nation
Clean Harbors Very Good Very Good Good
Hazardous Waste
Disposal Facility

Note:
ARAR Applicable or relevant and appropriate requirement
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Alternative 2A

Table C-1 - Alternative 2A - Cap Waste at Quivira CR-1

Cost Estimate Summary

Site: Quivira Tronox Mine Site
Location: Navajo Nation, New Mexico
Phase: Feasibility Study (-30% to +50%)
Base Year: 2020

Date: November, 2020

Description:

Alternative 4A consists of consolidation and capping of mine waste from CR

1E and other areas at CR-1.

Direct Capital Costs

Description Quantity Unit Unit Cost Total Cost
Field Overhead and Oversight Costs:
Field Overhead and Oversight 17.0 Months 36,715.18 $624,200
Mobilization/Demobilization 6.0 Each 29,076.57 $174,500
Travel, Lodging and Per Diem 255.0 ke Peh':g" per 4,995.00 $1,273,700
Voluntary Alternative Housing 1.0 Lump Sum 2,000,000.00 $2,000,000
SUBTOTAL $4,072,000
General Site Work Costs:
Fence Construction/Repair - Equipment Storage Area 1,000 LF $28.24 $28,200
Clearing and Grubbing 64 AC $1,331.54 $85,100
Land Surveying 64 AC $697.34 $44,600
SUBTOTAL $158,000
Earthwork Costs:
Excavation of Mine Waste (excavate and load onto trucks) 314,463 BCY $1.77 $556,600
Excavation of Mine Waste - Dozer (Assuming 25% of total volume) 78,616 BCY $4.41 $346,700
General Backfill from Off-Site 98,325 Lcy $30.69 $3,017,900
General Backfill from On-Site 229,425 Lcy $15.49 $3,554,700
On-Site Transportation 345,237 LCcY $7.27 $2,509,900
Transporting Waste from CR-1E to CR-1 38,274 LCcY $6.66 $254,903
Site Restoration 38 AC $21,512.08 $815,300
Erosion and Sediment Control 192 AC-YR $735.10 $140,900
Dust Control 317 Day $5,930.88 $1,881,700
Unnamed Arroyo #2 Sloping and Armoring 1 Lump Sum $191,749.50 $191,700
Pipeline Arroyo Sloping, Armoring, and Road Rebuilding 1 Lump Sum $293,147.53 $293,100
Soil Cap 247,500 ccy $34.10 $8,440,700
Rock Armoring on Benches 10,352 LCcY $139.02 $1,439,100
Mirafi 160N/O Orange Nonwoven Fabric 74,453 Sy $1.81 $134,800
SUBTOTAL $23,578,000
Transportation and Disposal Costs:
Off-Site Disposal of Contaminated Soil 0 Ton $0.00 S0
SUBTOTAL $0
Total Direct Capital Costs (Rounded to Nearest $1,000) $27,808,000
Indirect Capital Costs
Description % | Total Cost
Permitting/Planning/Institutional Controls 4% $1,112,320
Professional/Tech. - Project Management 5% $1,390,400
Professional/Tech. - Remedial Design 6% $1,668,480
Professional/Tech. - Construction Mgmt. 6% $1,668,480
Total Indirect Capital Costs (Rounded to Nearest $1,000) $5,840,000
Total Capital Costs
Description % | Total Cost
Subtotal Capital Costs $33,648,000
Contingency Allowance 15% $5,047,200
Total Capital Cost (Rounded to Nearest $1,000) $38,695,200
O&M Costs
Description | Total Cost
Annual O&M costs include Regrading and Revegentation
Present Worth of 30 Years O&M (Rounded to the Nearest $1,000) 3.5% $1,924,526
Contingency Allowance (25%) 25% $481,132
Total Present Worth O&M Cost (Rounded to Nearest $1,000) $2,406,000
Total Cost (Rounded to Nearest $1,000) $41,101,000

Notes:

x1.25 Expansion Factor Used for all LCY quantities

x0.9 Compaction Factor Used for all CCY quantities

X1.5 Expansion Factor Used for Hauling of Building Demolition Waste

A Breakdown of Quantities Can be Found in Tables 1-6a and 1-6b

Bank Cubic Yards

Compacted Cubic Yards

Cubic Feet
Each

High-density Polyethylene

Loose Cubic Yards
Linear Feet

Present Value Given
Present Value Given
Square Foot

Square Yards
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Alternative 2B

Table C-2 - Alternative 2B - Cap Waste at Quivira CR-1 with Top Liner

Cost Estimate Summary

Site: Quivira Tronox Mine Site
Location: Navajo Nation, New Mexico
Phase: Feasibility Study (-30% to +50%)
Base Year: 2020

Date: November, 2020

Description:

Alternative 4B consists of consolidation and capping of mine waste from
CR-1E and other areas at CR-1 with a top liner.

Direct Capital Costs

Description Quantity Unit Unit Cost Total Cost
Field Overhead and Oversight Costs:
Field Overhead and Oversight 17.0 Months 36,715.18 $624,200
Mobilization/Demobilization 6.0 Each 29,076.57 $174,500
Travel, Lodging and Per Diem 255.0 fa Pe’:g" per 4,995.00 $1,273,700
Voluntary Alternative Housing 1.0 Lump Sum 2,000,000.00 $2,000,000
SUBTOTAL $4,072,000
General Site Work Costs:
Fence Construction/Repair - Equipment Storage Area 1,000 LF $28.24 $28,200
Clearing and Grubbing 64 AC $1,331.54 $85,100
Land Surveying 64 AC $697.34 $44,600
SUBTOTAL $158,000
Earthwork Costs:
Excavation of Mine Waste (excavate and load onto trucks) 314,463 BCY $1.77 $556,600
Excavation of Mine Waste - Dozer (Assuming 25% of total volume) 78,616 BCY $4.41 $346,700
General Backfill from Off-Site 98,325 LcY $30.69 $3,017,900
General Backfill from On-Site 229,425 Lcy $15.49 $3,554,700
On-Site Transportation 345,237 LcY $7.27 $2,509,900
Transporting Waste from CR-1E to CR-1 38,274 LCY $6.66 $254,900
Site Restoration 38 AC $21,512.08 $815,300
Erosion and Sediment Control 192 AC-YR $735.10 $140,900
Dust Control 317 Day $5,930.88 $1,881,700
Unnamed Arroyo #2 Sloping and Armoring 1 Lump Sum $191,749.50 $191,700
Pipeline Arroyo Sloping, Armoring, and Road Rebuilding 1 Lump Sum $293,147.53 $293,100
Top Liner 670,077 SF $1.00 $670,077
Soil Cap 247,500 cey $34.10 $8,440,700
Rock Armoring on Benches 10,352 LcY $139.02 $1,439,100
SUBTOTAL $24,113,000
Transportation and Disposal Costs:
Off-Site Disposal of Contaminated Soil 0 Ton $0.00 $0
SUBTOTAL $0
Total Direct Capital Costs (Rounded to Nearest $1,000) $28,343,000
Indirect Capital Costs
Description % | Total Cost
Permitting/Planning/Institutional Controls 4% $1,133,720
Professional/Tech. - Project Management 5% $1,417,150
Professional/Tech. - Remedial Design 6% $1,700,580
Professional/Tech. - Construction Mgmt. 6% $1,700,580
Total Indirect Capital Costs to Nearest $1,000) $5,952,000
Total Capital Costs
Description % | Total Cost
Subtotal Capital Costs $34,295,000
Contingency Allowance 15% $5,144,250
Total Capital Cost (Rounded to Nearest $1,000) $39,439,250
O&M Costs
Description | Total Cost
Annual O&M costs include Regrading and Revegentation
Present Worth of 1000 Years O&M (Rounded to the Nearest $1,000) 3.5% $1,924,526
Contingency Allowance (25%) 25% $481,132
Total Present Worth O&M Cost (Rounded to Nearest $1,000) $2,406,000
Total Cost to Nearest $1,000) $41,845,000
Notes:

x1.25 Expansion Factor Used for all LCY quantities

%0.9 Compaction Factor Used for all CCY quantities

X1.5 Expansion Factor Used for Hauling of Building Demolition Waste
A Breakdown of Quantities Can be Found in Tables 1-6a and 1-6b

BCY
ccy
CF

HDPE
Ley

P/A
P/F
SF
sy

Bank Cubic Yards

Compacted Cubic Yards

Cubic Feet
Each

High-density Polyethylene

Loose Cubic Yards

Linear Feet

Present Value Given Annual Cost

Present Value Given Future Cost

Square Foot

Square Yards
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Alternative 3A

Table C-3 - Alternative 3A - Cap Waste at Quivira CR-1 and Quivira CR-1E

Cost Estimate Summary

Site: Quivira Tronox Mine Site
Location: Navajo Nation, New Mexico
Phase: Feasibility Study (-30% to +50%)
Base Year: 2020

Date: November, 2020

Description:
and CR-1E sites.

Alternative 3A consists of consolidation and capping of mine waste at CR-1

Direct Capital Costs

Description Quantity Unit Unit Cost Total Cost
Field Overhead and Oversight Costs:
Field Overhead and Oversight 21.0 Months 36,715.18 $771,000
Mobilization/Demobilization 6.0 Each 29,076.57 $174,500
Travel, Lodging and Per Diem 315.0 fa Pe,:g“ per 4,995.00 $1,573,400
Voluntary Alternative Housing 1.0 Lump Sum 2,000,000.00 $2,000,000
SUBTOTAL $4,519,000
General Site Work Costs:
Fence Construction/Repair - Equipment Storage Area 1,000 LF $28.24 $28,200
Clearing and Grubbing 64 AC $1,331.54 $85,100
Land Surveying 64 AC $697.34 $44,600
SUBTOTAL $158,000
Earthwork Costs:
Excavation of Mine Waste (excavate and load onto trucks) 241,955 BCY $1.77 $428,300
Excavation of Mine Waste - Dozer (Assuming 25% of total volume) 60,489 BCY $4.41 $266,800
General Backfill from Off-Site 98,325 Lcy $30.69 $3,017,900
General Backfill from On-Site 229,425 Lcy $15.49 $3,554,700
On-Site Transportation 302,444 Lcy $7.27 $2,198,800
Site Restoration 30 AC $21,512.08 $643,200
Erosion and Sediment Control 192 AC-YR $735.10 $140,900
Dust Control 398 Day $5,930.88 $2,359,300
Unnamed Arroyo #2 Sloping and Armoring 1 Lump Sum $191,749.50 $191,700
Pipeline Arroyo Sloping, Armoring, and Road Rebuilding 1 Lump Sum $293,147.53 $293,100
Soil Cap 328,500 ccy $34.10 $11,203,100
Rock Armoring on Repository Benches 16,791 Ley $139.02 $2,334,285
Mirafi 160N/O Orange Nonwoven Fabric 85,564 sy $1.81 $154,900
SUBTOTAL $26,787,000
Transportation and Disposal Costs:
Off-Site Disposal of Contaminated Soil 0 Ton $0.00 )
SUBTOTAL $0
Total Direct Capital Costs ( ded to Nearest $1,000) $31,464,000
Indirect Capital Costs
Description % | Total Cost
Permitting/Planning/Institutional Controls 4% $1,258,560
Professional/Tech. - Project Management 5% $1,573,200
Professional/Tech. - Remedial Design 6% $1,887,840
Professional/Tech. - Construction Mgmt. 6% $1,887,840
Total Indirect Capital Costs (Rounded to Nearest $1,000) $6,607,000
Total Capital Costs
Description % | Total Cost
Subtotal Capital Costs $38,071,000
Contingency Allowance 15% $5,710,650
Total Capital Cost (Rounded to Nearest $1,000) $43,781,650
O&M Costs
Description | Total Cost
Annual O&M costs include Regrading and Revegentation
zrle(sxe)r(;; Worth of 1000 Years O&M (Rounded to the Nearest 3.5% $2,220,000
Contingency Allowance (25%) 25% $555,000
Total Present Worth O&M Cost (Rounded to Nearest $1,000) $2,775,000
Total Cost (Rounded to Nearest $1,000) $46,557,000
Notes:
x1.25 Expansion Factor Used for all LCY quantities
x0.9 Compaction Factor Used for all CCY quantities
X1.5 Expansion Factor Used for Hauling of Building Demolition Waste
A Breakdown of Quantities Can be Found in Tables 1-6a and 1-6b
BCY  Bank Cubic Yards
CCY  Compacted Cubic Yards
CF  Cubic Feet
EA  Each
HDPE  High-density Polyethylene
LCY  Loose Cubic Yards
LF  Linear Feet
P/A  Present Value Given Annual Cost
P/F  Present Value Given Future Cost
SF Square Foot
SY  Square Yards
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Alternative 3B

Top Liner

Table C-4 - Alternative 3B - Cap Waste at Quivira CR-1 and Quivira CR-1E with

Cost Estimate Summary

Site: Quivira Tronox Mine Site
Location: Navajo Nation, New Mexico
Phase: Feasibility Study (-30% to +50%)
Base Year: 2020

Date: November, 2020

Description:

Alternative 3B consists of consolidation and capping of mine waste at CR-1

and CR-1E sites with a top liner.

Direct Capital Costs

Description Quantity Unit Unit Cost Total Cost
Field Overhead and Oversight Costs:
Field Overhead and Oversight 21.0 Months 36,715.18 $771,000
Mobilization/Demobilization 6.0 Each 29,076.57 $174,500
Travel, Lodging and Per Diem 315.0 ka PT;;" per 4,995.00 $1,573,400
Voluntary Alternative Housing 1.0 Lump Sum 2,000,000.00 $2,000,000
SUBTOTAL $4,519,000
General Site Work Costs:
Fence Construction/Repair - Equipment Storage Area 1,000 LF $28.24 $28,200
Clearing and Grubbing 64 AC $1,331.54 $85,100
Land Surveying 64 AC $697.34 $44,600
SUBTOTAL $158,000
Earthwork Costs:
Excavation of Mine Waste (excavate and load onto trucks) 241,955 BCY $1.77 $428,300
Excavation of Mine Waste - Dozer (Assuming 25% of total volume) 60,489 BCY $4.41 $266,800
General Backfill from Off-Site 98,325 Lcy $30.69 $3,017,900
General Backfill from On-Site 229,425 Lcy $15.49 $3,554,700
On-Site Transportation 302,444 Lcy $7.27 $2,198,800
Site Restoration 30 AC $21,512.08 $643,200
Erosion and Sediment Control 192 AC-YR $735.10 $140,900
Dust Control 398 Day $5,930.88 $2,359,300
Unnamed Arroyo #2 Sloping and Armoring 1 Lump Sum $191,749.50 $191,700
Pipeline Arroyo Sloping, Armoring, and Road Rebuilding 1 Lump Sum $293,147.53 $293,100
Top Liner 770,077 SF $1.00 $770,077
Soil Cap 328,500 ccy $34.10 $11,203,100
Rock Armoring on Benches 16,791 Lcy $139.02 $2,334,300
SUBTOTAL $27,402,000
Transportation and Disposal Costs:
Off-Site Disposal of Contaminated Soil 0 Ton $0.00 S0
SUBTOTAL $0
Total Direct Capital Costs ( to Nearest $1,000) $32,079,000
Indirect Capital Costs
Description % Total Cost
Permitting/Planning/Institutional Controls 4% $1,283,160
Professional/Tech. - Project Management 5% $1,603,950
Professional/Tech. - Remedial Design 6% $1,924,740
Professional/Tech. - Construction Mgmt. 6% $1,924,740
Total Indirect Capital Costs (| to Nearest $1,000) $6,737,000
Total Capital Costs
Description % Total Cost
Subtotal Capital Costs $38,816,000
Contingency Allowance 15% $5,822,400
Total Capital Cost (Rounded to Nearest $1,000) $44,638,400
O&M Costs
Description Total Cost
Annual O&M costs include Regrading and Revegentation
Present Worth of 1000 Years O&M (Rounded to the Nearest $1,000) 3.5% $2,220,000
Contingency Allowance (25%) 25% $555,000
Total Present Worth O&M Cost (Rounded to Nearest $1,000) $2,775,000
Total Cost (Rounded to Nearest $1,000) $47,413,000
Notes:
x1.25 Expansion Factor Used for all LCY quantities
X0.9 Compaction Factor Used for all CCY quantities
X1.5 Expansion Factor Used for Hauling of Building Demolition Waste
A Breakdown of Quantities Can be Found in Tables 1-6a and 1-6b
BCY  Bank Cubic Yards
CCY  Compacted Cubic Yards
CF  Cubic Feet
EA  Each
HDPE  High-density Polyethylene
LCY  Loose Cubic Yards
LF  Linear Feet
P/A  Present Value Given Annual Cost
P/F  Present Value Given Future Cost
SF Square Foot
SY  Square Yards
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Alternative 4A

Table C-5 - Alternative 4A - Dispose all Waste at a Licensed Facility -
Cost Estimate Summary
Site: Quivira Tronox Mine Site Description: Alternative 4A consists of removal, transportation, and disposal of mine
Location: Navajo Nation, New Mexico waste at White Mesa Mill.
Phase: Feasibility Study (-30% to +50%)
|Base Year: 2020
Date: November, 2020
Direct Capital Costs
Description Quantity Unit Unit Cost Total Cost
Field Overhead and Oversight Costs:
Field Overhead and Oversight 70.0 Months 36,715.18 $2,570,100
Mobilization/Demobilization 18.0 Each 29,076.57 $523,400
Travel, Lodging and Per Diem 1,050.0 Fa Pe':jg” per 4,995.00 $5,244,800
Voluntary Alternative Housing 1.0 Lump Sum 2,000,000.00 $2,000,000
SUBTOTAL $10,338,000
General Site Work Costs:
Fence Construction/Repair - Equipment Storage Area 1,000 LF $28.24 $28,200
Clearing and Grubbing 64 AC $1,331.54 $85,100
Land Surveying 64 AC $697.34 $44,600
SUBTOTAL $158,000
Earthwork Costs:
Excavation of Mine Waste (excavate and load onto trucks) 1,040,838 BCY $1.77 $1,842,300
Excavation of Mine Waste - Dozer (Assuming 25% of total volume) 260,210 BCY $4.41 $1,147,500
General Backfill from Off-Site 145,791 LcY $30.69 $4,474,800
General Backfill from On-Site 340,178 LCY $15.49 $5,270,700
Site Restoration 64 AC $21,512.08 $1,374,600
Erosion and Sediment Control 575 AC-YR $735.10 $422,800
Dust Control 29 Day $5,930.88 $171,200
Pipeline Arroyo Sloping, Armoring, and Road Rebuilding 1 Lump Sum $293,147.53 $293,148
SUBTOTAL $14,997,000
Transportation and Disposal Costs:
Hauling to White Mesa Mill 1,301,048 LCY $60.00 $78,062,900
Disposal Contaminated Soil - White Mesa Mill 1,301,048 LCY $81.00 $105,384,800
Dust Control 1,355 Day $5,930.88 $8,037,900
SUBTOTAL $191,485,600
Total Direct Capital Costs (Rounded to Nearest $1,000) $216,979,000
Indirect Capital Costs
Description % | Total Cost
Permitting/Planning/Institutional Controls 4% $4,463,768
Professional/Tech. - Project Management 5% $5,579,710
Professional/Tech. - Remedial Design 5% $5,579,710
Professional/Tech. - Construction Mgmt. 6% $6,695,652
Total Indirect Capital Costs (Rounded to Nearest $1,000) $22,319,000
Total Capital Costs
Description % | Total Cost
Subtotal Capital Costs $239,298,000
Contingency Allowance 15% $35,894,700
Total Capital Cost (Rounded to Nearest $1,000) $275,192,700
O&M Costs
Description | Total Cost
Annual O&M costs include Regrading and Revegentation
;e(s]zg; Worth of 1000 Years O&M (Rounded to the Nearest 3.5% 920,336
Contingency Allowance (25%) 25% $230,084
Total Present Worth O&M Cost (Rounded to Nearest $1,000) $1,150,000
Total Cost (Rounded to Nearest $1,000) $276,343,000

Notes:
x1.25 Expansion Factor Used for all LCY quantities
x0.9 Compaction Factor Used for all CCY quantities

BCY
ccy
CF
EA
HDPE
Ly
LF
P/A
P/F
SF
sy

Bank Cubic Yards
Compacted Cubic Yards
Cubic Feet

Each

High-density Polyethylene
Loose Cubic Yards

Linear Feet

Present Value Given Annual Cost

Present Value Given Future Cost

Square Foot

Square Yards
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Alternative 4B

Table C-6 - Alternative 4B - Dispose all Waste at a Licensed Facility

Cost Estimate Summary

Site: Quivira Tronox Mine Site
Location: Navajo Nation, New Mexico
Phase: Feasibility Study (-30% to +50%)
|Base Year: 2020

Date: November, 2020

Description:

Alternative 4B consists of removal, transportation, and disposal of mine
waste at Deer Trail, CO Facility.

Direct Capital Costs

Description Quantity Unit Unit Cost Total Cost
Field Overhead and Oversight Costs:
Field Overhead and Oversight 138.0 Months 36,715.18 $5,066,700
Mobilization/Demobilization 36.0 Each 29,076.57 $1,046,800
Travel, Lodging and Per Diem 2,070.0 Fa Pe':jg” per 4,995.00 $10,339,700
Voluntary Alternative Housing 1.0 Lump Sum 2,000,000.00 $2,000,000
SUBTOTAL $18,453,000
General Site Work Costs:
Fence Construction/Repair - Equipment Storage Area 1,000 LF $28.24 $28,200
Clearing and Grubbing 64 AC $1,331.54 $85,100
Land Surveying 64 AC $697.34 $44,600
SUBTOTAL $158,000
Earthwork Costs:
Excavation of Mine Waste (excavate and load onto trucks) 1,040,838 BCY $1.77 $1,842,300
Excavation of Mine Waste - Dozer (Assuming 25% of total volume) 260,210 BCY $4.41 $1,147,500
General Backfill from Off-Site 145,791 LcY $30.69 $4,474,800
General Backfill from On-Site 340,178 LCY $15.49 $5,270,700
Site Restoration 64 AC $21,512.08 $1,374,600
Erosion and Sediment Control 1,150 AC-YR $735.10 $845,500
Dust Control 29 Day $5,930.88 $171,200
Pipeline Arroyo Sloping, Armoring, and Road Rebuilding 1 Lump Sum $293,147.53 $293,148
SUBTOTAL $15,420,000
Transportation and Disposal Costs:
Hauling to Deer Trail, CO 1,301,048 LCY $180.00 $234,188,600
Disposal Contaminated Soil - Deer Trail, CO 1,301,048 LCY $105.00 $136,610,000
Dust Control 2,711 Day $5,930.88 $16,075,700
SUBTOTAL $386,874,300
Total Direct Capital Costs (Rounded to Nearest $1,000) $420,905,000
Indirect Capital Costs
Description % Total Cost
Permitting/Planning/Institutional Controls 4% $11,371,800
Professional/Tech. - Project Management 5% $14,214,750
Professional/Tech. - Remedial Design 5% $14,214,750
Professional/Tech. - Construction Mgmt. 6% $17,057,700
Total Indirect Capital Costs (Rounded to Nearest $1,000) $56,859,000
Total Capital Costs
Description % Total Cost
Subtotal Capital Costs $477,764,000
Contingency Allowance 15% $71,664,600
Total Capital Cost (Rounded to Nearest $1,000) $549,428,600
O&M Costs
Description Total Cost
Annual O&M costs include Regrading and Revegentation
;e(s]zg; Worth of 1000 Years O&M (Rounded to the Nearest 3.5% 920,336
Contingency Allowance (25%) 25% $230,084
Total Present Worth O&M Cost (Rounded to Nearest $1,000) $1,150,000
Total Cost (Rounded to Nearest $1,000) $550,579,000

Notes:
x1.25 Expansion Factor Used for all LCY quantities
x0.9 Compaction Factor Used for all CCY quantities

BCY
ccy
CF
EA
HDPE
Ly
LF
P/A
P/F
SF
sy

Bank Cubic Yards

Compacted Cubic Yards

Cubic Feet

Each

High-density Polyethylene

Loose Cubic Yards

Linear Feet

Present Value Given Annual Cost
Present Value Given Future Cost
Square Foot

Square Yards
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Alternatives Analysis, Quivira Tronox Mine Site, Navajo Nation, New Mexico

APPENDIX D
GREENER CLEANUP
ANALYSIS

(NOT INCLUDED IN DRAFT)

Contract No. EP-S9-17-03, Task Order 0016
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